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1 INTRODUCTION

1.1 Scope

This Annual Progress Report has been prepared in accordance with Task 8, Subtask 8.2 of the
Statement of Work (SOW) attached to the Settlement Agreement and Administrative Order on Consent
(Settlement Agreement) between the U.S. Environmental Protection Agency (USEPA) and Peoples Gas
Light and Coke Company (PGL), effective October 31, 2008 (2008c). Also included in this report is a
Master Schedule Update that includes the general schedule for Remedial Investigation/Feasibility Study
(RI/FS) activities at each Site. The Annual Progress Report and Master Schedule Update address PGL's
former manufactured gas plant (MGP) Sites located in Chicago, lllinois. The sites include: Crawford
Station, North Branch Site (consisting of Division Street Station Operable Unit (OU), North Station OU,
and Willow Street-Hawthorne Avenue Station OU), North Shore Avenue Station, and South Branch Site
(consisting of 22" Street Station Upland OU, Hough Place Station Upland OU, South Station Upland OU,
Throop Street Station OU, Pitney Upland OU, and South Branch River OU).

1.2 Overview

This report addresses the following:
Section 2: Multi-Site Document Progress
Section 3: Site Progress
Section 4: Proposed Master Schedule

Section 5: References
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2 MULTI-SITE DOCUMENTS

Under the Settlement Agreement and SOW, Multi-Site documents are used to set forth general
approaches and concepts to streamline subsequent site-specific work plans and minimize review times.
The Multi-Site RI documents are used to maintain a consistent approach to investigate and assess
potential risk at each site. The Multi-Site FS Support Document is used to develop general response

actions and technologies appropriate for MGP sites.

This section summarizes the status of the Multi-Site Documents.

2.1 Multi-Site Rl Documents

USEPA has approved all Multi-Site RI Documents submitted between May 7, 2007 and
September 8, 2008 and subsequent addenda. The Multi-Site RI Documents set forth a consistent
approach for WEC Energy Group’s lllinois and Wisconsin-based subsidiary companies under the
USEPA's lead. Section 1.2.1 of the SOW discusses the Multi-Site Rl Documents which include:

m  Multi-Site Quality Assurance Project Plan — Revision 2, September 4, 2007 (QAPP, 2007(c))

0 Updated Laboratory Usage and Qualification Addendum — Test America, submitted
for Peoples Gas Light and Coke Company’s (PGL) Former Crawford Station MGP on
May 7, 2012

0 QAPP Worksheet #28, submitted with response to comments on Site-Specific Work
Plan (SSWP), Addendum No. 1, for PGL Division Street Station Former MGP on
March 12, 2012

m  Multi-Site Health and Safety Plan — Revision 2, August 2, 2007 (HASP, 2007(a))
m Generalized Conceptual Site Model — Revision 0, August 5, 2007 (CSM, 2007(b))

m  Multi-Site Risk Assessment Framework (RAF) — Revision 0, September 5, 2007
(RAF, 2007(d))

0 Multi-Site RAF Addendum, April 20, 2011
o Multi-Site RAF Addendum — Revision 1, March 28, 2013

0 Multi-Site RAF Addendum — Revision 2, February 17, 2014 (approved
March 10, 2014)
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0 Multi-Site RAF Addendum — Revision 3, July 30, 2014

m  Multi-Site Field Sampling Plan (FSP) — Revision 4, September 8, 2008 (FSP, 2008(b))
0 SAS-12-01 — Revision 1, December 2012, approved January 22, 2013

0 SAS-11-06, SAS-11-01, and SAS-11-04 Revisions 1 and SAS-05-05 Revision 3,
May 28, 2014, approved July 24, 2014

The Multi-Site RAF Addendum submitted to USEPA on April 20, 2011 (prepared by Exponent, 2011(b))
incorporates the Regional Screening Levels (RSL) into the hierarchy for human health screening levels
and further develops the approach to assessing potential vapor intrusion issues. Subsequent Multi-Site
RAF Addenda incorporate updates to RSLs which are revised approximately every six months. Not all
RSL updates result in a RAF Addenda. For instance, the November 2014 RSL update did not modify
RSLs for the MGP constituents of potential concern (COPCSs). As part of the RAF Addendum Revision 2,
it was acknowledged the RSLs may be modified based on the semi-annual updates, if any, and does not
require a formal submittal. In other words, the most current RSLs at the time will be used for comparison

of site media.

A Vapor Intrusion (VI) Decision Matrix for the Multi-Site Former MGP Sites was initiated as part of an
August 5, 2015 meeting. USEPA provided comments on October 23, 2015, which will be reviewed and

incorporated, as appropriate in a revised VI Decision Matrix.

m lllinois MGP Specific Multi-Site Addenda/Topics

o0 Addendum No. 1, Revision to Site-Specific Work Plan, Revision 1, Modified Sampling
and Analysis Protocols for Slow-Recharge Wells, Hough Place Station Former MGP,
Upland OU, South Branch Site, Chicago, lllinois, August 20, 2014 —presents a
modified sampling methodology and analytical protocol for slow-recharging wells.
Piezometers installed within the native clays at many of the Chicago sites, are slow to
recharge and do not produce enough groundwater within a 24 hour period to collect
sufficient volume to fill the sample bottles required for analysis of all the groundwater
COPCs. The addendum outlines protocol and sampling methods to address the slow
recharge and low sample volume. The addendum was approved by the USEPA via
e-mail on September 4, 2014 and now applies to other PGL sites in the Multi-site
Program.

0 On September 5, 2014, a draft City of Chicago Background Soil Data Evaluation was
submitted to the USEPA to determine if urban fill soils found at the former MGP sites
were characteristic of “background City of Chicago” or indicative of MGP affected
soil. This evaluation was completed to address USEPA comments on the Willow-
Hawthorne Draft Rl Data Summary report. USEPA review is in progress (described in
Section 2.3) and the approach is anticipated to be applied to other City of Chicago
PGL sites in the Multi-site Program.
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Site-Specific Work Plans (SSWP) are based on the Multi-Site documents and include modifications, as
necessary, to reflect site-specific conditions. For instance, the site-specific CSM discusses the pathways
presented in the Generalized CSM and why or why not the pathway is carried through into the baseline

risk assessment.

2.2 Multi-Site FS Support Document

USEPA has approved (USEPA, 2010(d)) the Multi-Site FS Support Document dated March 26, 2010
(FS Support Document, 2010(c)). The Multi-Site FS Support Document includes general response actions

and preliminary remedial technologies.

SOW Section 1.2.2 discusses the Multi-Site FS Support Document which includes:

m Preliminary Remedial Technology Screening
m Preliminary List of Possible Applicable or Relevant and Appropriate Requirements (ARARS)

m Preliminary Permitting/Equivalency Requirements

Site-Specific FS evaluations and the Detailed Analysis of Alternatives (FS Report) for each site are based
on the Multi-Site FS Support Document. In addition, USEPA’s comments on FS related documents for
North Shore Gas Company (NSG) South Plant MGP and WPSC’s Manitowoc MGP are incorporated into
each FS. Major deviations from the FS Support Document include providing individual remedial options
for each media to be assembled by USEPA (not assembling remedial alternatives) for the Site as a whole

and providing volumes/cost estimates for each of three cancer risk ranges (10'6, 10°, and 10'4).

2.3 Multi-Site Document Status

All Multi-Site Documents and addenda, if applicable, submitted to date have been approved by the

USEPA, with the exception of the VI Decision Matrix, discussed above.

As mentioned above, a Draft City of Chicago Background Soil Data Evaluation Memorandum, specific to
the PGL Sites, was submitted to USEPA on September 5, 2014 as part of the Willow-Hawthorne Site.
Partial USEPA comments were provided on October 30, 2014 with additional comments provided April 7,
2015. A response to USEPA comments was provided May 22, 2015 and additional USEPA comments
were received July 27, 2015. Draft responses to USEPA’s July 27, 2015 comments were submitted
August 19, 2015 and additional guidance regarding background soil screening for arsenic was provided

by USEPA on September 3, 2015. However, arsenic background was left unresolved until additional
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discussion on September 8, 2015. Final comments will be incorporated in the Memorandum, Revision 0

to be resubmitted in November 2015.

Multi-Site RAF Addenda will continue to be submitted to acknowledge updates to the Regional Screening
Levels (RSL), generally on a semi-annual basis. The most current version of the RSLs is used in the

hierarchal human health screening values.

2.4 Multi-Site Meetings

During this reporting period, a multi-site meeting was conducted on January 22, June 17, and September
8, 2015 to discuss overall progress, success, and improvements. As discussed above, a VI Decision Matrix

meeting was held on August 5, 2015.

On June 17, 2015, USEPA and PGL discussed modifying the schedule for submitting the Site-Specific
Alternatives Screening Technical Memorandum and the FS Report. Modifications include submitting the
Alternatives Screening Technical Memorandum 60 days after submitting Rl Report — Revision 1, rather
than Revision 0 and submitting the FS Report — Revision 0, 70 days after receiving USEPA comments on
the Alternatives Screening Technical Memorandum, rather than 45 days. These proposed modifications
are documented in a July 9, 2015 letter to USEPA.

Site specific meetings were held as discussed in Section 3.
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3 SITE PROGRESS

Project start dates and site prioritization for RI/FS activities were established in Exhibit A, Section A, of
the Settlement Agreement (2008(c)). Project start dates were established for the North Branch Site —
Division Street Station OU, South Branch Site — South Station Upland OU, North Shore Avenue Station
Site, and Crawford Station Site. Start dates for the remaining OUs were to be initiated every six months,

or as otherwise mutually agreed upon.

The priority of the sites has been modified from the sites identified in the SOW. The South Station Upland
OU (South Branch Site), Division Street Station OU (North Branch Site), Willow Street-Hawthorne Avenue
Station OU (in lieu of North Shore Avenue Site), North Station (North Branch Site), Crawford Station Site,
Throop Street Station Upland OU (South Branch Site), Hough Place Station Upland OU (South Branch
Site), and Pitney Court Station Upland OU (South Branch Site), 22" Street OU (South Branch Site) and
North Shore Avenue Station Site were initiated during the 2014 reporting period. The South Branch River
OU (South Branch Site) was initiated during this reporting period. In addition to the RI/FS phase, a Time-

Critical Removal Action has been initiated at the Crawford Station Site.

The North Branch Sites — Division Street Station OU, Willow Street-Hawthorne Avenue Station OU, and
North Station OU were initiated on November 25, 2008, April 28, 2009, and June 15, 2011, respectively,
with submittal of the Completion Reports. The South Branch Sites — South Station Upland OU and
Throop Street Station Upland OU were initiated on May 13, 2008 and June 20, 2012, respectively, with
submittal of the Completion Reports. The South Branch Sites — Hough Place Station Upland OU and
Pitney Court Station Upland OU were initiated on March 15, 2013 and August 30, 2013, respectively, with
submittal of the Completion Report with SSWP because remediation has been performed at these sites.
The South Branch Site - 22™ Street OU and North Shore Avenue Station were initiated on March 17,
2014 and June 19, 2014, respectively, with submittal of the Completion Reports. The South Branch River
OU (South Branch Site) was initiated on December 18, 2014, with submittal of the Completion Report.
The Crawford Station Site RI/FS was initiated on December 23, 2011 with submittal of the Completion
Report. The AOC for a Time-Critical Removal Action for Crawford Station Site was signed on October 13,
2011. Progress on the Time-Critical Removal Action is discussed in weekly progress reports submitted to
USEPA and is not included in this RI/FS AOC Annual Progress Report.
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RI planning and field activities have been performed as summarized in the following sections during this
reporting period. As discussed above, Time-Critical Removal Actions have been performed at the

Crawford Station during this reporting period.

The Annual Progress Report is intended to provide a concise summary of the progress of the work
completed at each of the MGP sites. As part of the progress report, the anticipated progress
(as presented in the SOW and the Master Schedule Update dated October 31, 2014 (2014(j)) is

compared to the actual progress.

3.1 Overview Progress Meetings

A program overview meeting was not held during this time period.

3.2 South Station Upland OU (South Branch Site)

The Project Start Date for the South Station Upland OU was established in Exhibit A, Section A, to

coincide with the effective date of the Settlement Agreement (2008(c)). However, Completion Report —
Revision 0 was submitted on May 13, 2008 (2008(a)), prior to finalizing the Settlement Agreement. Per
the SOW, scoping meetings and conference calls may be used to discuss the content of South Station

Upland OU site-specific documents.

On September 13, 2011 (2011f), USEPA modified the Settlement Agreement to modify the site
boundaries of the South Station Upland OU. The modification excluded Parcels C and D from the
Settlement Agreement because review of existing data indicates the source removal has been complete

and no further remedial action is planned or anticipated on these parcels.

3.2.1 Planning Documents and Work Plan Submittals
Planning documents and work plan submittals are summarized in the following table.
The RI Report — Revision 0, Alternatives Array Technical Memorandum, and FS Report — Revision 0 have

not been submitted as anticipated because of the City of Chicago Background Soil Evaluation

Memorandum, and on-going and additional VI evaluations during this reporting period.
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USEPA
Task/Submittal Targ_eted Act_ual Comments
Completion Date | Completion Date .
Received
Submit Rl Report — Revision 0 March 5, 2015" -t
Submit Alternatives Array Technical 2 2
Memo to USEPA May 4, 2015 ”
Submit FS Report — Revision 0 August 17, 20152 -2

Groundwater Monitoring Modifications
Request Letter

January 7, 2015

March 16, 2015

RI Data Summary

February 27, 2015

June 3, 2015

Groundwater Monitoring Modifications
Request Letter, Revision 1, and

response to USEPA’s March 16, 2015 June 4, 2015 June 23, 2015
comments

Submit SSWP Addendum 1 July 31, 2015 Sept%‘fgr 17,
Submit SSWP Addendum 1, Revision 1

and response to USEPA’s September October 2015 October 16, 2015 pending

17, 2015 comments

1. Submittal of the RI Report — Revision 0 was delayed to incorporate on-going and additional
VI evaluations during this reporting period. In addition, the target date assumed no additional
RI activities would be identified and the City of Chicago Background Soil Data Evaluation
would be approved by January 19, 2015.

2. Alternatives Array Technical Memo and FS Report — Revision 0 submittal dates will be re-
established pending USEPA comments on the RI Report — Revision 1.

3.2.2 Remedial Investigation Field Activities

RI field activities as described in the SSWP (2009(a)) were initiated in May 2009. Continued RI activities

performed at the South Station Upland OU during this progress report period, are summarized in the

following table.

Task Vel o e Actual Completion Date
Date
October 2014 October 7-10, 2014
Groundwater sampling event January 2015 January 12-21, 2015
July 2015 July 21-22, 2015
Soil gas sampling event January 2015 January 12-21, 2015
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3.2.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15" of each month (or the following business day)

in accordance with Section 8.1 of the SOW.

Monthly Progress Report Submittal Date
October 2014 November 13, 2014
November 2014 December 15, 2014
December 2014 January 14, 2015
January 2015 February 13 2015
February 2015 March 13, 2015
March 2015 April 15, 2015

April 2015 May 15, 2015

May 2015 June 17, 2015
June 2015 July 14, 2015

July 2015 August 14, 2015
August 2015 September 15, 2015
September 2015 October 15, 2015

3.3 Division Street Station OU (North Branch Site)

The Project Start Date for the Division Street Station OU was established in Exhibit A, Section A, to
coincide with the effective date of the Settlement Agreement (2008(c)) but was re-established to
November 25, 2008. Per the SOW, scoping meetings and conference calls may be used to discuss the
content of Division Street Station OU site-specific documents. No scoping meetings or conference calls

were held during this reporting period.

3.3.1 Planning Documents and Work Plan Submittals

Planning documents and work plan submittals are summarized in the following table.
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Monitoring Plan Modification
Request, Revision 1

Targeted :
Task/Submittal Completion Actual Completion | USEPA Cc_)mments
Date Received
Date
Submit response to USEPA’s December 11
November 13, 2014 comments on 2014 ' December 3, 2014 May 14, 2015
Draft RI Data Summary Report
Subr_n_lt G_roundwater Monitoring Plan _ April 17, 2015 June 4, 2015
Modification request
Submit response to USEPA’s June 4,
2015 comments and Groundwater July 20, 2015 July 9, 2015 July 24, 2015

Submit response to USEPA’s July 24,
2015 comments and Groundwater

August 24, 2015

August 10, 2015

August 11, 2015

Addendum No.2, Revision 1

Monitoring Plan Modification (Approved)
Request, Revision 2

Submit response to USEPA'’s

November 13, 2014 comments on DeceznallaAerr 11, December 3, 2014 M(iy 1:16\/2(3%1)5
Draft RI Data Summary Report P
Submit Site-Specific Work Plan

Addendum No.2 June 26, 2015 June 15, 2015 July 30, 2015
Submit Site-Specific Work Plan October 5, 2015 |  October 5, 2015 Pending

. - August 27, 1
Submit RI Report — Revision 0 5015% --
Submit Alternatives Array Technical October 26, 1
Memo to USEPA 2015"

1. Submittal of the RI Report — Revision 0 and Alternatives Array Technical Memo was delayed
to incorporate supplemental Rl field activities and data gaps. The 2014 Master Schedule
update assumed USEPA approval of the Site-Specific Work Plan Addendum in April 2015.

3.3.2 Remedial Investigation Field Activities

RI field activities were performed in accordance with USEPA-approved SSWP — Revision 1 (2009(c)), and
the USEPA-approved SSWP Addendum No. 1 (2012(e)). Completed RI activities during this reporting
period are summarized in the following table.

Task

Targeted Completion Date

Actual Completion Date

Semi-annual groundwater sampling

April 2015

September 11, 2015 *

Supplemental RI Subsurface
Investigation Field Activities

Pending USEPA Approval of
Site-Specific Work Plan
Addendum No.2, Revision 1

1. Sampling event delayed while USEPA reviewed, commented, and approved the Groundwater
Monitoring Plan Modifications, originally summited on April 17, 2015
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3.3.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15" of each month (or the following business day)

in accordance with Section 8.1 of the SOW.

Monthly Progress Report Submittal Date
October 2014 November 12, 2014
November 2014 December 12, 2014
December 2014 January 13, 2015
January 2015 February 13, 2015
February 2015 March 11, 2015
March 2015 April 10, 2015

April 2015 May 14, 2015

May 2015 June 15, 2015
June 2015 July 14, 2015

July 2015 August 14, 2015
August 2015 September 11, 2015
September 2015 October 15, 2015

3.4 Willow Street — Hawthorne Avenue Station OU (North Branch Site)

The Project Start Date for the Willow Street — Hawthorne Avenue Station OU was not established in
Exhibit A, Section A, of the Settlement Agreement (2008(c)). The start date was established as April 30,
2009 as summarized in the 2008 to 2009 Annual Progress Report (2009(e)). Per the SOW, scoping

meetings and conference calls may be used to discuss the content of Willow Street — Hawthorne Avenue

Station OU site-specific documents. A meeting to discuss development and application of City of Chicago

soil background data was held during this reporting period as discussed in the following table.

Topic

Date

Evaluation

Meeting with USEPA to review draft City of Chicago Soil Data

September 8, 2015
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3.4.1 Planning Documents and Work Plan Submittals

Planning documents and work plan submittals are summarized in the following table. Please note the City
of Chicago Background Soil Data Evaluation included evaluation of the Willow Street — Hawthorne

Avenue Station OU. Please refer to Section 2.3 for details.

Targeted .
Task/Submittal Completion Actual Completion | USEPA Cc_nmments
Date Received
Date

Submit Rl Report — Revision 0 March 20, 2015 July 17, 2015*
Submit Alternatives Array Technical 2 2
Memo to USEPA May 19, 2015 -
. - September 3, 2
Submit FS Report — Revision 0 20152 --

1. Submittal of the RI Report — Revision 0 was delayed to incorporate the approach of the City
of Chicago Background Soil Data Evaluation. The 2014 Master Schedule update assumed
USEPA approval of the City of Chicago Background Soil Data Evaluation in January 2015.

2. The Alternatives Array Technical Memo and FS Report were delayed pending submittal of RI
Report — Revision 1, as discussed in Section 2.4.

3.4.2 Remedial Investigation Field Activities

No RI field activities were performed during this reporting period.

3.4.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15" of each month (or the following business day)

in accordance with Section 8.1 of the SOW.

Monthly Progress Report Submittal Date
October 2014 November 13, 2014
November 2014 December 15, 2014
December 2014 January 13, 2015
January 2015 February 13 2015
February 2015 March 13, 2015
March 2015 April 10, 2015

April 2015 May 14, 2015

May 2015 June 15, 2015
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Monthly Progress Report Submittal Date
June 2015 July 14, 2015

July 2015 August 14, 2015
August 2015 September 14, 2015
September 2015 October 15, 2015

3.5 North Station OU (North Branch Site)

The Project Start Date for the North Station OU was not established in Exhibit A, Section A, of the

Settlement Agreement (2008(c)). The start date was established as June 15, 2011 as summarized in the
2010 Annual Progress Report and Master Schedule Update (NRT, 2010(n)). Per the SOW, scoping

meetings and conference calls may be used to discuss the content of North Station OU site-specific

documents.

No scoping meetings were held this period.

3.5.1 Planning Documents and Work Plan Submittals

Planning documents and work plan submittals are summarized in the following table.

Targeted :
Task/Submittal Completion Actual Completion | USEPA Cr._)mments
Date Received
Date
Submit RI Data Summary November 2014 | November 25, 2014 May 14, 2015
Submit Rl Report — Revision 0,
including responses to USEPA May March 5, 2015 July 17, 2015 pending

1l4comments on the Rl Data
Summary

Submit Alternatives Array Technical
Memo to USEPA

May 4, 2015°

Submit FS Report — Revision 0

September 3,
2015°

1. The RI Report — Revision 0 submittal date was re-established to July 17, 2015 to incorporate
elements of the City of Chicago Background Soil Data Evaluation. The original date of March
5, 2015 assumed USEPA would approve the City of Chicago Background Soil Data

Evaluation in January 2015.

2. Alternatives Array Technical Memo and FS Report — Revision 0 submittal dates will be re-
established pending USEPA comments on the RI Report — Revision 1.
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3.5.2 Remedial Investigation Field Activities

RI field activities were performed in accordance with USEPA-approved SSWP — Revision 1 (2012(p)).

Completed RI activities are summarized in the following table.

Task

Targeted Completion
Date

Actual Completion Date

Sample wells at LaSalle-Chestnut Parcel
that were not sampled in August and
September 2014, and sample all wells at
ComEd Parcel and collect water level data

August 2014 — delayed
due to access issues

November 14, 2014*

Sample wells at ComEd Parcel, Old Town
Village West Parcel, and Rights of Way,
and collect water level data

February 2015

February 3 through 6, 2015

Sample wells and probes at ComEd
Parcel, Old Town Village West Parcel, and
Rights of Way, and collect water level data

April to May 2015 —
delayed due to access
issues

June 8 through 10, 2015"

Sample wells at ComEd Parcel and Rights
of Way, and collect water level data

July 2015 — delayed due
to access issues

October 19 through 21, 2015

1. Property access and utility placement issues have prolonged field work for upland RI.

3.5.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15" of each month (or the following business day)

in accordance with Section 8.1 of the SOW.

Monthly Progress Report Submittal Date
October 2014 November 13, 2014
November 2014 December 15, 2014
December 2014 January 14, 2015
January 2015 February 13 2015
February 2015 March 13, 2015
March 2015 April 15, 2015

April 2015 May 15, 2015

May 2015 June 17, 2015
June 2015 July 14, 2015

July 2015 August 14, 2015
August 2015 September 15, 2015
September 2015 October 15, 2015
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3.6 Crawford Station

As previously discussed, PGL and USEPA entered into a Time-Critical AOC on October 13, 2011 to

address portions of the site that had MGP residuals at the surface and were accessible for removal. The

Time Critical Removal is proceeding under AOC V-W-11-C-981 and, therefore, is not summarized in

detail in this report which addresses the RI/FS activities.

The Project Start Date for the Crawford Station OU was not established in Exhibit A, Section A, of the
RI/FS Settlement Agreement (October 31, 2008). The start date was established as December 16, 2011

as summarized in the 2011 Annual Progress Report and Master Schedule Update (2011(h)). Due to the

size and multiple property owners at Crawford Station, the site is subdivided into more manageable
Parcel Groups in the SSWP. Parcel Groups were mutually identified with USEPA and IBS. Per the SOW,

scoping meetings and conference calls may be used to discuss the content of Crawford Station OU site-

specific documents.

A progress meeting was held during this reporting period as discussed in the following table.

Topic

Date

data summary Group 1

Meeting with USEPA and PGL to discuss draft upland RI

June 10, 2015

3.6.1 Planning Documents and Work Plan Submittals

Planning documents and work plan submittals are summarized in the following table.

Group | and Parcels A&B.

Targeted .
Task/Submittal Completion Actual Completion | USEPA Cqmments
Date Received
Date

Submit SSWP Addendum #2 Group 3 | » 05t 14, 2014 | August 14, 2014 May 14, 2015
— Revision 0
RI Data Summary Report Group 1 Septtzgnlbfr 14, September 19, 2014 May 14, 2015
SSWP Addendum #2 Group 3, July 2, 2015
Revision 1 and response to USEPA’s July 2, 2015 September 17, 2015 Pending
May 14, 2015 comments (modified)
Submit Rl Report Group |- Revision 0 | July 27, 2015 Septg(r)nleelr 11, Pending
Submit Groundwater Modification
Letter Request for wells on Parcel September 25, 2015 Pending

Submit Parcel Group 4 SSWP
Addendum — Revision 0

February 12,
2015°
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1. The RI Report Group | — Revision 0 submittal date was re-established to September 4, 2015
to incorporate elements of the City of Chicago Background Soil Data Evaluation. The original
date of March 5, 2015 assumed USEPA would approve the City of Chicago Background Soil
Data Evaluation in January 2015. The actual submittal date was subsequently re-established
to September 11, 2015 to allow ComEd review.

2. Target date was mutually re-established after receipt of USEPA’s comments on SSWP
Addendum #2 and to incorporate South Branch River OU comments into the approach for the

river.

3.6.2 Remedial Investigation Field Activities

Parcel Group Il Rl field investigation activities were targeted to be initiated in May 2014 but is delayed as

a result of site access issues. A proposed schedule for RI/FS field investigation activities is proposed in

Section 4, including assumptions regarding site access.

RI field activities were performed in Parcel Group | in accordance with USEPA-approved Group | SSWP —

Revision 1 (2012(ag)). RI field activities in Parcel Group Il are delayed due to site access. Completed RI

activities are summarized in the following table.

Task Targeted Completion Date Actual Completion Date
July 2014 July 7-10, 2014
October 2014 October 13-23, 2014
January 2015 January 26-29, 2015
Quarterly Groundwater Sampling & February 12-13 2015
April 2015 April 13-16, 2015
July 2015 July 13-15, 2015

3. Delays are in part as a result of site access issues with ComEd.

3.6.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 11™ of each month (or the following business day)

in accordance with Section 8.1 of the SOW.

Monthly Progress Report

Submittal Date

October 2014

November 11, 2014

November 2014

December 11, 2014

December 2014

January 10, 2015

January 2015

February 10, 2015

February 2015

March 10, 2015
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Monthly Progress Report Submittal Date
March 2015 April 10, 2015

April 2015 May 10, 2015

May 2015 June 10, 2015

June 2015 July 10, 2015

July 2015 August 11, 2015
August 2015 September 10, 2015
September 2015 October 8, 2015

3.7 Throop Street Station Upland OU (South Branch Site)

The Project Start Date for the Throop Street Station OU was not established in Exhibit A, Section A, of
the RI/FS Settlement Agreement (2008(c)). The start date was established as June 20, 2012 as
summarized in the 2011 Annual Progress Report and Master Schedule Update (2011(h)). Per the SOW,

scoping meetings and conference calls may be used to discuss the content of Throop Street Station OU

site-specific documents. A progress and Rl Data Summary meeting was held for the Throop Street

Station OU during this reporting period.

Topic

Date

Meeting with USEPA to discuss RI Data Summary

November 13, 2014

3.7.1 Planning Documents and Work Plan Submittals

Planning documents and work plan submittals are summarized in the following table.

Task/Submittal

Targeted
Completion
Date

Actual
Completion Date

USEPA Comments
Received

Submit Rl Data Summary

October 10, 2014

October 10, 2014

March 19, 2015

Submit Groundwater Sampling

February 16,

Groundwater Sampling Modification
Letter Revision 1

Modification Letter February 2015 2015 March 18, 2015
Propose additional RI field activities to .

address USEPA’s March 19, 2015 R - April 22, 2015 A?;' Zri’vze%§5
Data Summary Comments PP

Submit Response to USEPA’s March

18, 2015 Comments for Groundwater

Sampling Modifications and Throop April 30, 2015 April 30, 2015 May 4, 2015
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Task/Submittal

Targete_d Actual USEPA Comments
Completion : X
Date Completion Date Received

Submit Rl Report — Revision 0

April 6, 2015 October 29, 2015

Submit Alternatives Array Technical

2 2
Memo to USEPA June 5, 2015 -
Submit FS Report — Revision 0 Sept‘;&%‘gr 18, 2

1. The RI Report — Revision 0 submittal date will be re-established to incorporate elements of
the City of Chicago Background Soil Data Evaluation. The original date of April 6, 2015
assumed USEPA would approve the City of Chicago Background Soil Data Evaluation in

January 2015.

2. Alternatives Array Technical Memo and FS Report — Revision 0 submittal dates will be re-
established pending USEPA comments on the Rl Report-Revision 1.

3.7.2 Remedial Investigation Field Activities

RI field activities were performed in accordance with USEPA-approved SSWP — Revision 0 (2012(af)).

Completed RI activities are summarized in the following table.

Task TargetedDg;Jemplenon Actual Completion Date
December 2014 December 15 through 18, 2014
Quarterly groundwater samplin March 2015 March 24 through 27, 2015
yg ping June 2015 June 8 through 11, 2015
September 2015 September 14, 2015
Perform additional RI activities to
address USEPA Comments to Throop
RI Data Summary and replacement of May 26, 2015 May 26 through 28, 2015
well P109
Soil gas sampling event June 2015 June 8 through 11, 2015

3.7.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15" of each month (or the following business day)

in accordance with Section 8.1 of the SOW.

Monthly Progress Report

Submittal Date

October 2014

November 12, 2015

November 2014

December 12, 2015

December 2014

January 13, 2015

January 2015

February 13, 2015
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Monthly Progress Report Submittal Date
February 2015 March 11, 2015
March 2015 April 10, 2015

April 2015 May 14, 2015

May 2015 June 12, 2015

June 2015 July 14, 2015

July 2015 August 14, 2015
August 2015 September 11, 2015
September 2015 October 15, 2015

3.8 Hough Place Station Upland OU (South Branch Site)

The Project Start Date for the Hough Place Station OU was not established in Exhibit A, Section A, of the
RI/FS Settlement Agreement (2008(c)). The start date was established as February 15, 2013 as
summarized in the 2012 Annual Progress Report and Master Schedule Update (2012(ai)). Per the SOW,
scoping meetings and conference calls may be used to discuss the content of Hough Place Station OU

site-specific documents.

No additional meetings were conducted this reporting period.

3.8.1 Planning Documents and Work Plan Submittals

Planning documents and work plan submittals are summarized in the following table.

Targeted

. : Actual USEPA Comments
Task/Submittal Completion Completion Date Received
Date
Submit Rl Data Summary -Revision 0 March 25, 2015 March 25, 2015 June 3, 2015

Submit SSWP Addendum No.2
addressing USEPA'’s June 3, 2015 July 17, 2015 July 17, 2015 September 17, 2015
Comments on Data Summary

Submit Response to USEPA’s

September 17, 2015 Comments on Octggfg 16, October 16, 2015 Pending
SSWP Addendum No.2, Revision 1

Submit Combined RI/FS Report — August 14, 1

Revision 0 2015

1. Target dates assumed supplemental RI activities, as described in the October 16, 2015
SSWP Addendum No. 2, Revision 1, would not be required.
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3.8.1 Remedial Investigation Field Activities

Task Targeted Completion Date Actual Completion Date
October 2014 (revised to November 10-11, 2014
. November 2014)
Quarterly groundwater sampling February 9-13, 2015
February 2015 May 13-15 2015
May 2015 y '

3.8.2 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15" of each month (or the following business day)

in accordance with Section 8.1 of the SOW.

Monthly Progress Report Submittal Date
October 2014 November 12, 2014
November 2014 December 12, 2014
December 2014 January 13, 2015
January 2015 February 13, 2015
February 2015 March 11, 2015
March 2015 April 10, 2015

April 2015 May 14, 2015

May 2015 June 12, 2015
June 2015 July 14, 2015

July 2015 August 14, 2015
August 2015 September 11, 2015
September 2015 October 14, 2015

3.9 Pitney Court Station Upland OU (South Branch Site)

The Project Start Date for the Pitney Court Street Station OU was not established in Exhibit A, Section A,
of the RI/FS Settlement Agreement (2008(c)). The start date was established as January 10, 2014 as
summarized in the 2012 Annual Progress Report and Master Schedule Update (2012(m)). However, the
Pitney Court Station was initiated in lieu of the North Shore Avenue Station. The North Shore Avenue
Station start date was established as July 12, 2013. The Pitney Court Station start date was delayed to
August 30, 2013 to allow USEPA additional time to comment on the format of the Hough Place Station

OU, which was the first site to proceed with a combined Completion Report with SSWP.
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Per the SOW, scoping meetings and conference calls may be used to discuss the content of Pitney Court

Station site-specific documents. No additional meetings were conducted this reporting period.

3.9.1 Planning Documents and Work Plan Submittals

Planning documents and work plan submittals are summarized in the following table.

Targeted Actual USEPA
Task/Submittal Completion : Comments
Completion Date .
Date Received
Submit Combined RI/FS Report, February 18, :
Revision 0 to USEPA 2015 May 15, 2015 Pending
Submit Addendum to Combined RI/FS .
Report, Revision 0 to USEPA - June 26, 2015 Pending

1. The RI/FS Report — Revision 0 submittal date was delayed to in

corporate elements of the

City of Chicago Background Soil Data Evaluation. The original date of February 18, 2015
assumed USEPA would approve the City of Chicago Background Soil Data Evaluation in

January 2015.

3.9.2 Remedial Investigation Field Activities

Task Targeted Completion Date

Actual Completion Date

Supplemental Soil Gas Sampling May 2015

May 19, 2015

3.9.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15" of each month (or the following business day)

in accordance with Section 8.1 of the SOW.

Monthly Progress Report Submittal Date
October 2014 November 12, 2014
November 2014 December 12, 2014
December 2014 January 13, 2015
January 2015 February 13, 2015
February 2015 March 11, 2015
March 2015 April 10, 2015

April 2015 May 14, 2015

1982 PGL 2015 ANNUAL PROGRESS RPT AND MASTER SCHEDULE UPDATE 151102

NATURAL
RESOURCE
TECHNOLOGY

&




PGL Former MGP Sites
2015 Annual Progress Report and Master Schedule Update

Revision 0
11/02/2015
3-Site Progress
Page 22 of 47

Monthly Progress Report Submittal Date
May 2015 June 12, 2015

June 2015 July 14, 2015

July 2015 August 14, 2015
August 2015 September 11, 2015
September 2015 October 15, 2015

3.10 22" Street Upland OU (South Branch Site)

The Project Start Date for the 22" Station OU was not established in Exhibit A, Section A, of the RI/FS
Settlement Agreement (2008(c)). The start date was established as March 17, 2014 as summarized in the

2013 Annual Progress Report and Master Schedule Update (2013(m)). No pre-scoping meetings or

conference calls were completed prior to submittal of Completion Report or during this reporting period.

3.10.1 Planning Documents and Work Plan Submittals

Planning documents and work plan submittals are summarized in the following table.

Task/Submittal

Targeted
gete Actual
Completion :
Completion Date
Date

USEPA Comments
Received

Submit Site-Specific Work Plan,
Revision 0 and Response to USEPA'’s
Comments on Completion Report.

June 16, 2014 June 16, 2014

November 3, 2014

Submit SSWP — Revision 1

December 18,

January 26, 2015 2014

May 14, 2015
(approved)

1. The RI Report — Revision 1 submittal date assumed USEPA comments on Revision 0 would
be provided in December 2015 and comments were received in November.

3.10.2 Remedial Investigation Field Activities

No remedial investigation field activities were performed during this reporting period due to site access

issues.
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3.10.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15" of each month (or the following business day)

in accordance with Section 8.1 of the SOW.

Monthly Progress Report Submittal Date
October 2014 November 12, 2014
November 2014 December 12, 2014
December 2014 January 13, 2015
January 2015 February 13, 2015
February 2015 March 11, 2015
March 2015 April 10, 2015

April 2015 May 14, 2015

May 2015 June 15, 2015
June 2015 July 13, 2015

July 2015 August 14, 2015
August 2015 September 15, 2015
September 2015 October 14, 2015

3.11 North Shore Avenue Station Site

The Project Start Date for the North Shore Avenue Station OU was not established in Exhibit A, Section
A, of the RI/FS Settlement Agreement (2008(c)). The start date was established as June 19, 2014 as
summarized in the 2013 Annual Progress Report and Master Schedule Update (2013(m)). No pre-

scoping meetings or conference calls were completed prior to submittal of the Completion Report.

3.11.1 Planning Documents and Work Plan Submittals

Planning documents and work plan submittals are summarized in the following table.

Targeted
: : Actual USEPA Comments
Task/Submittal Corgpletlon Completion Date Received
ate
Submit Completion Report — Revision 0 June 19, 2014 June 19, 2014 September 2, 2014

Submit Site-Specific Work Plan,
Revision 0 and Response to USEPA’s October 17, 2014 | October 17, 2014 May 6, 2015
Comments on Completion Report.
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Targeted
Task/Submittal Completion Act_ual U C(_)mments
Completion Date Received
Date
Submit Site-Specific Work Plan,
Revision 1 and Response to USEPA's January 29, .
Comments on Site-Specific Work Plan 2015" June 26, 2015 Pending
Revision 0.

1. The target date assumed USEPA comments on SSWP Revision 0 would be received mid-
December 2015.

3.11.2 Remedial Investigation Field Activities

No remedial investigation field activities were performed during this reporting period.

3.11.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15" of each month (or the following business day)

in accordance with Section 8.1 of the SOW.

Monthly Progress Report Submittal Date
October 2014 November 14, 2014
November 2014 December 14, 2014
December 2014 January 13, 2015
January 2015 February 13, 2015
February 2015 March 11, 2015
March 2015 April 10, 2015

April 2015 May 14, 2015

May 2015 June 15, 2015
June 2015 July 14, 2015

July 2015 August 14, 2015
August 2015 September 15, 2015
September 2015 October 15, 2015

3.12 South Branch River OU (South Branch Site)

The Project Start Date for the South Branch River OU was not established in Exhibit A, Section A, of the
RI/FS Settlement Agreement (2008(c)). The start date was established as December 18, 2014 as
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summarized in the 2014 Annual Progress Report and Master Schedule Update (2014 (m)).No

pre-scoping meetings or conference calls were completed prior to submittal of Completion Report.

3.12.1 Planning Documents and Work Plan Submittals

Planning documents and work plan submittals are summarized in the following table.

Targeted
Task/Submittal Completion Act_ual LEERA Cc_nmments
Completion Date Received
Date
. . s December 18, December 18,
Submit Completion Report — Revision 0 2014 2014 February 3, 2015
Submit Site-Specific Work Plan,
Revision 0 and Response to USEPA’s March 17, 2015 March 17, 2015 May 14, 2015
Comments on Completion Report

3.12.2 Remedial Investigation Field Activities

Task/Submittal

Targeted Completion Date

Actual Completion Date

Receive permits

August 2015

September 2015

Site Reconnaissance for sediment
investigation

September 2015

September 2015

Surface Water Sampling October 2015 September 14 through 27, 2015

Sediment Poling October 2015 September 28 through October 4,
2015

Vibrocore Sampling December 2015 Initiated October 5, 2015 and on-

going

3.12.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15" of each month (or the following business day)

in accordance with Section 8.1 of the SOW.
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Monthly Progress Report Submittal Date
October 2014 November 14, 2014
November 2014 December 14, 2014
December 2014 January 13, 2015
January 2015 February 13, 2015
February 2015 March 11, 2015
March 2015 April 10, 2015

April 2015 May 14, 2015

May 2015 June 15, 2015
June 2015 July 14, 2015

July 2015 August 14, 2015
August 2015 September 15, 2015
September 2015 October 15, 2015

1982 PGL 2015 ANNUAL PROGRESS RPT AND MASTER SCHEDULE UPDATE 151102

NATURAL
RESOURCE
TECHNOLOGY

&



PGL Former MGP Sites

2015 Annual Progress Report and Master Schedule Update
Revision 0

11/02/2015

4-Proposed Master Schedule

Page 27 of 47

4 PROPOSED MASTER SCHEDULE

Exhibit A of the SOW includes a schedule for major deliverables. All of the sites have been initiated.

Future submittals and/or activities are dependent on USEPA comments and approvals. The site-specific
schedules presented in the SSWPs or supplemental RI activities, are updated herein to provide proposed

site-specific schedules for field activities and major deliverables.

4.1 Overview Progress Meetings

Overview progress meetings are proposed to be conducted on an as-needed basis at the request of
either USEPA or PGL. Tentatively, the need for a progress meeting to discuss overall site schedules to
further stagger deliverables and avoid “stacking” of Records of Decisions has been identified. Specific

progress meeting dates are not proposed at this time but are anticipated to be quarterly.

4.2 Multi-Site Rl Documents

The Multi-Site Documents, as described in the SOW, have been completed and approved as summarized
in Section 2 with the exception of the City of Chicago Background Soil Data Evaluation. Additional
Multi-Site Documents are not anticipated at this time. Addendums to the multi-site documents, particularly
the QAPP and RAF may be issued, as appropriate, to update programmatic procedures, approaches or

screening levels based on updates to RSLs as discussed in Section 2.

4.3 Schedule for PGL Sites

Figure 1 summarizes the proposed target dates for RI/FS activities at each of the sites. The proposed
target dates are generally consistent with the schedules provided in the SSWPs, adjusted to reflect
current status, USEPA approvals and reasonably anticipated approvals. All site schedules are dependent
on USEPA approval dates, contractor availability, and sampling seasons (particularly with respect to

sediment sampling activities).

Figure 1 considers the deliverable timeframes specified in Exhibit A of the SOW (e.g., SSWPs submitted
90 days following the Completion Report submittal, finalize submittals within 45 days from receipt of

USEPA comments, etc.) and the July 9, 2015 letter regarding Alternatives Array Technical Memorandums
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and FS Reports. For planning purposes, this schedule assumes USEPA will provide comments within

60 days of submittals for Revision 0 and provide approvals within 45 days of receiving Revision 1.
Exceptions include the USEPA’s comments/approval of City of Chicago Background Soil Data Evaluation,
Crawford Parcel Group Ill SSWP — Revision 1, Willow Street — Hawthorne Avenue Station OU Rl Report
— Revision 0, Pitney Court Station, and North Shore Avenue Station Site-Specific Wok Plan — Revision 1

to recognize USEPA's need for additional time to compile all the comments.

The proposed schedules are subject to change. Modifications to the schedule, if necessary, will be
communicated to USEPA through monthly site-specific progress reports, weekly progress conference

calls during RI activities, or other communications.

4.3.1 South Station Upland OU (South Branch Site)

The tasks provided in the South Station Upland OU SSWP — Revision 1, dated January 26, 2009
(2009(a)) have been completed up to submittal of the Rl Report — Revision 0. Supplemental RI field

activities to assess vertical extent are proposed and pending USEPA approval.

These tasks and on-going post Rl groundwater monitoring are presented in Figure 1 and summarized in

the following table.

Task/Deliverable Target Date for Completion

Monthly Progress Reports 15" of every month

Supplemental RI Field Activities (pending
USEPA approval of SSWP Addendum 1 — December 2015
Revision 1 mid November 2015)

Submit Rl Report, Rev 0 (assumes no additional

RI activities are identified) September 4, 2016

Alternatives Array Tech Memo to USEPA February 17, 2017

FS Report — Revision 0 to USEPA
(assumes USEPA comments on Alternatives June 27, 2017
Array Tech Memo early April 2017)

On-going Post Rl Groundwater Monitoring Semi-annually — January and July 2016
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4.3.2 Division Street OU (North Branch Site)

The tasks provided in the Division Street OU SSWP — Revision 1, dated September 21, 2009 (2009(f)),
the Step | Data Evaluation for North Branch Sediment Sampling Technical Memorandum, (2012(ac)) and
supplemental RI field activities have been completed. The scope of additional supplemental RI field

activities is under review and will be presented in the upcoming Supplemental SSWP.

Major deliverable target dates are presented on Figure 1 and summarized in the following table.

Task/Deliverable Target Date for Completion

Monthly Progress Reports 15" of every month

Initiate Supplemental RI Field Activities -
Upland (assumes USEPA approval of scope December 2015
provided in mid November 2015)

Submit Rl Report — Revision 0 to USEPA
(assumes no additional supplemental RI September 13, 2016
activities are required)

Alternatives Array Tech Memo to USEPA February 27, 2017

Submit FS Report — Revision 0 to USEPA
(assumes USEPA comments on Alternatives July 7, 2017
Array Tech Memo April 2017)

On-going Post Rl Groundwater Monitoring Semi-Annually

4.3.3 Willow Street — Hawthorne Avenue Station OU (North Branch Site)

The Willow Street — Hawthorne Avenue Station OU SSWP — Revision 2 was submitted to USEPA on

July 15, 2011 (2011(d)) and conditionally approved on August 30, 2011. The tasks provided in the Willow
Street — Hawthorne Avenue Station OU SSWP — Revision 2 (2011(d)) and the Step | Data Evaluation for
North Branch Sediment Sampling Technical Memorandum, (2012(ac)), related to the upland areas, have

been completed.
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Major deliverable target dates are presented on Figure 1 and summarized in the following table.

Task/Deliverable

Target Date for Completion

Monthly Progress Reports

15™ of every month

Submit Rl Report, Rev 1 (assumes no
additional RI activities are identified, USEPA
provides comments on Rev 0 by mid
November 2015, and City of Chicago
Background Soil Data Evaluation is approved
by December 14, 2015)

January 28, 2016

Alternatives Array Tech Memo to USEPA

March 28, 2016

FS Report — Revision 0 to USEPA
(assumes USEPA comments on Alternatives
Array Tech Memo in April 2016)

August 5, 2016

4.3.4 North Station OU (North Branch Site)

The North Station OU SSWP — Revision 1 was submitted to USEPA on November 28, 2011 (2011(f)) and
approved by USEPA on March 20, 2012 (2012(h)). An update to modify the sampling parameters was

submitted on June 25, 2012 (2012(p)). Groundwater sampling, per the SSWP and update to modify

sampling parameters, is on-going. Major deliverable target dates are presented on Figure 1 and

summarized in the following table.

Task/Deliverable

Target Date for Completion

Monthly Progress Reports

15" of every month

Submit Rl Report — Revision 1 to USEPA
(assumes supplemental RI activities are not
required, USEPA provides comments on RI
Report Revision 0 by mid November 2015, and
City of Chicago Background Soil Data
Evaluation is approved by December 14, 2015)

February 12, 2016

Alternatives Array Tech Memo to USEPA

April 12, 2016

Submit FS Report — Revision 0 to USEPA
(assumes USEPA comments on Alternatives
Array in June 2016)

August 22, 2016

On-going Post Rl Groundwater Monitoring

Proposed as quarterly until further evaluation
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4.3.5 Crawford Station

The project start date for Crawford Station was established as December 15, 2011. A Completion Report

(2011(1)) for the entire Crawford Station site has been prepared and submitted to USEPA. Due to the size

and multiple property owners at Crawford Station, a phased approach to the RI/FS activities has been

proposed and approved by USEPA. Accordingly, the initial SSWP has been prepared to reflect four

groups of parcels that will be investigated in a sequential manner during the RI/FS. The Parcel Group 1
SSWP — Revision 1 (2012(ag)) has been submitted and initiated. The Parcel Group 2 SSWP was

approved and will be implemented pending site access. The Parcel Group 3 SSWP — Revision 1 was

submitted September 17, 2015 and is awaiting USEPA comments/approval. Site specific work plans

addressing Parcel Group 4 will be submitted as addenda to the SSWP.

Proposed target dates for future RI/FS activities, are provided as general placeholders for planning

purposes only and may be significantly different, depending on USEPA approvals.

Task/Deliverable

Target Date for Completion

Monthly Progress Reports

15" of every month

On-going RI Field Activities — Upland Parcels

Quarterly RI Groundwater Monitoring

Submit Parcel Group 1 RI Report — Revision 1 to
USEPA (assumes supplemental RI activities are not
required and USEPA comments on Rl Rev O are
received November 2015)

January 18, 2016

Parcel Group 1 Alternatives Array Tech Memo to
USEPA

March 8, 2016

Submit Parcel Group 1 FS Report — Revision 0 to
USEPA

(assumes USEPA comments on Alternatives Array in
April 2016)

July 18, 2016

Initiate Parcel Group 2 RI Field Work
(assumes Contractor is secured in November 2015)

December 2015

Group 2 RI Report — Revision 0
(assumes supplemental Rl activities are not required)

March 27, 2017

Alternatives Array Tech Memo to USEPA

September 8, 2017

Initiate Parcel Group 3 RI Field Work

required)

(assumes USEPA approval of Parcel Group 3 SSWP March 2016
Addendum in November 2015)

Submit Parcel Group 3 Rl Report — Revision 0 to

USEPA (assumes supplemental RI activities are not July 3, 2017

Alternatives Array Tech Memo to USEPA

December 17, 2017
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Task/Deliverable Target Date for Completion
Submit Parcel Group 4 SSWP Addendum — Revision 0 December 9, 2015
Initiate Parcel Group 4 RI Field Work
(assumes USEPA approval of Parcel Group 4 SSWP June 2016

Addendum in April 2016)

Submit Parcel Group 4 Rl Report — Revision 0 to
USEPA (assumes supplemental RI activities are not March 20, 2017
required)

4.3.6 Throop Station OU (South Branch Site)

The project start date for the Throop Station OU (South Branch Site) was established as June 20, 2012. A
proposed schedule was developed as part of the SSWP — Revision 0, submitted October 15, 2012
(2012(af)). USEPA approved SSWP — Revision 0 on December 4, 2012. RI field investigation activities
were initiated on October 22, 2013. Supplemental RI field activities are proposed at South Station OU and

will be relevant to Throop Station OU.

Major deliverable target dates are presented on Figure 1 and summarized in the following table.

Task/Deliverable Target Date for Completion
Monthly Progress Reports 15" of every month
Semi-Annual Groundwater Sampling March and September
Alternatives Array Tech Memo to USEPA April 11, 2016
Submit FS Report — Revision 0 to USEPA
(assumes USEPA comments on Alternatives Array October 24, 2016
in early June 2016)

4.3.7 Hough Place Station OU (South Branch Site)

The project start date for the Hough Place Station OU (South Branch Site) was established as March 15,
2013. The Completion Report with SSWP — Revision 1 was approved by USEPA on October 30, 2013. Rl

field activities have been initiated and are on-going.

Major deliverable target dates are presented on Figure 1 and summarized in the following table.
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Task/Deliverable

Target Date for Completion

Monthly Progress Reports

15" of every month

Semi-Annual Groundwater Sampling

March and September

Supplemental Soil Borings

December 2015

Submit Combined RI/FS Report — Revision 0 to USEPA
(assumes supplemental RI activities are not required)

May 18, 2016

Submit Combined RI/FS Report — Revision 1 to USEPA
(assumes USEPA comments received mid July 2016)

September 1, 2016

USEPA Completes Preliminary Remedial Action Plan
(PRAP)

(assumes USEPA initiates PRAP based on RI/FS Revision
1)

December 14, 2016

USEPA Issues Record of Decision (ROD)
(assumes 60 day public review)

May 15, 2017

4.3.8 Pitney Court Station (South Branch Site)

The project start date for the Pitney Court Station OU (South Branch Site) was established as August 30,
2013. The Completion Report with SSWP — Revision 0 was submitted August 30, 2013.

Major deliverable target dates are presented on Figure 1 and summarized in the following table.

Task/Deliverable

Target Date for Completion

Monthly Progress Reports

15" of every month

Submit Combined RI/FS Report — Revision 1 to USEPA

(assumes supplemental RI activities are not required,
USEPA comments on RI/FS Report — Revision 0 are
received by the end on November 2015, and City of
Chicago Background Soil Data Evaluation is approved by
December 14, 2015)

January 28, 2016

USEPA Completes Preliminary Remedial Action Plan
(PRAP)

(assumes USEPA initiates PRAP based on RI/FS
Revision 1)

May 13, 2016

USEPA Issues Record of Decision (ROD)
(assumes 60 day public review)

September 12, 2016
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4.3.9 22" Street Station OU (South

Branch Site)

The project start date for the 22" Street Station OU (South Branch Site) was established as March 24,

2014 in the 2013 Annual Progress Report and

Master Schedule Update. The Completion Report-

Revision 0 was submitted March 24, 2014. The SSWP — Revision 1 was submitted December 18, 2014

and was approved on May 14, 2015.

Major deliverable target dates are presented on Figure 1 and summarized in the following table.

Task/Deliverable

Target Date for Completion

Monthly Progress Reports

15" of every month

Initiate RI Field Work (assumes access is
secured by end of November 2015)

December 2015-January 2016 — soil borings,
groundwater monitoring well installation/development,
soil gas probe installation

Quarterly Rl Groundwater Monitoring — through
October 2016

RI Report Revision 0 (assumes no additional
RI investigation)

April 3, 2017

Alternatives Array Tech Memo to USEPA

September 15, 2017

Submit FS Report — Revision 0 to USEPA

(assumes USEPA comments on Alternatives
Array in mid November 2017)

January 23, 2018

4.3.10 North Shore Avenue Station

The project start date for the North Shore Avenue Station was established as June 19, 2014 in the 2013

Annual Progress Report and Master Schedule Update. The Completion Report- Revision 0 was submitted
June 19, 2014. The SSWP-Revision 1 was submitted on June 26, 2015 and is currently under USEPA

review

Major deliverable target dates are presented on Figure 1 and summarized in the following table.
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Task/Deliverable

Target Date for Completion

Monthly Progress Reports

15™ of every month

Initiate RI Field Work (assumes USEPA
approval of SSWP in November 2015)

January-February 2016 — soil borings, groundwater
monitoring well installation/development

Quarterly RI Groundwater Monitoring — through
December 2016

RI Report Revision 0 (assumes no additional
RI investigation)

May 8, 2017

Alternatives Array Tech Memo to USEPA

October 27, 2017

Submit FS Report — Revision 0 to USEPA

(assumes USEPA comments on Alternatives
Array in mid December 2017)

February 22, 2018

4.3.11 South Branch River OU

The project start date for the South Branch River OU was established as December 18, 2014 in the 2014

Annual Progress Report and Master Schedule Update. The Completion Report- Revision 0 was submitted
December 18, 2014. The SSWP — Revision 0 was submitted March 17, 2015 and approved by USEPA on

May 6, 2015

Task/Deliverable

Target Date for Completion

Monthly Progress Reports

15™ of every month

Complete Fall 2015 RI Field Work

December 2015 — complete RI work described in
SSWP Revision 0

Submit RI Field Work Technical Memorandum

May 9, 2016

Supplemental Sediment Sampling, if necessary

August-September 2016

RI Report Revision 0 (assumes no additional RI
investigation beyond the August-September 2016
event)

March 27, 2017

Alternatives Array Tech Memo to USEPA

September 8, 2017

Submit FS Report — Revision 0 to USEPA

(assumes USEPA comments on Alternatives
Array in mid November 2017)

January 16, 2018
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2012(f) March 12, 2012. Natural Resource Technology, Inc. Response to USEPA Comments on Site-
Specific Work Plan, North Station Operable Unit, Revision 1, Chicago, lllinois.

2012 (g) March 14, 2012 Natural Resource Technology, Inc. Parcel Group 1 Site-Specific Work Plan -
Revision 0, Crawford Station. Chicago, lllinois.

2012(h) March 20, 2012. United States Environmental Protection Agency Approval of Site-Specific Work
Plan, North Station Operable Unit, Revision 1, Chicago, lllinois.

2012 (i) March 21, 2012 United States Environmental Protection Agency Comments on Site-Specific
Work Plan Addendum No. 1 — Revision 0 for Upland Areas, Division Street Station OU. Chicago,
lllinois.

2012 (j) April 3, 2012 Natural Resource Technology, Inc. Response to USEPA Comments on Parcel
Group 1 Completion Report - Revision 0, Crawford Station. Chicago, lllinois.

2012 (k) May 7, 2012 Natural Resource Technology, Inc. Response to USEPA Comments on Site-
Specific Work Plan Addendum No. 1 — Revision 0 for Upland Areas, Division Street Station OU.
Chicago, lllinois.

2012 (I) May 10, 2012 United States Environmental Protection Agency Additional Comments on Site-
Specific Work Plan Addendum No. 1 — Revision 0 for Upland Areas, Division Street Station OU.
Chicago, lllinois.

2012 (m) May 22, 2012 United States Environmental Protection Agency Comments on Parcel Group 1
Site-Specific Work Plan - Revision 0, Crawford Station. Chicago, lllinois.
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2012 (n) June 20, 2012 Natural Resource Technology, Inc. Completion Report — Revision 0, Throop
Street Station Upland OU. Chicago, lllinois.

2012 (o) June 25, 2012 Natural Resource Technology, Inc. Letter and Update to Site-Specific Work Plan
— Revision 2 Regarding Sampling Parameters, Willow Street-Hawthorne Avenue Station OU.
Chicago, Illinois.

2012 (p) June 25, 2012 Natural Resource Technology, Inc. Letter and Update to Site-Specific Work Plan
— Revision 1 Regarding Sampling Parameters, North Station OU. Chicago, lllinois.

2012 (qg) July 10, 2012 United States Environmental Protection Agency Acknowledgement of Letter and
Update to Site-Specific Work Plan — Revision 2 Regarding Sampling Parameters, Willow Street-
Hawthorne Avenue Station OU. Chicago, lllinois.

2012 (r) July 10, 2012 United States Environmental Protection Agency Acknowledgement of Letter and
Update to Site-Specific Work Plan — Revision 2 Regarding Sampling Parameters, North Station
OU. Chicago, lllinois.

2012 (s) August 1, 2012 United States Environmental Protection Agency Comments on Completion
Report — Revision 0, Throop Street Station Upland OU. Chicago, lllinois.

2012 (t) August 3, 2012 Natural Resource Technology, Inc. Response to USEPA Comments on Parcel
Group 1 Site-Specific Work Plan - Revision 1, Crawford Station. Chicago, lllinois.

2012 (u) August 3, 2012 Natural Resource Technology, Inc. Parcel Group 1 Site-Specific Work Plan -
Revision 1, Crawford Station. Chicago, lllinois.

2012 (v) September 4, 2012 United States Environmental Protection Agency Comments on Division
Upland Data Submittal to GEOS, Division Street Station OU. Chicago, lllinois.

2012 (w) September 4, 2012 United States Environmental Protection Agency Comments on Response to
USEPA Comments of Parcel Group 1 Site-Specific Work Plan - Revision 0 and Site-Specific
Work Plan — Revision 1, Crawford Station. Chicago, lllinois.

2012 (x) September 5, 2012 Natural Resource Technology, Inc. Revised Vapor Intrusion Update to Site -
Specific Work Plan — Revision 2, Willow Street-Hawthorne Avenue Station OU. Chicago, Illinois.

2012 (y) September 13, 2012 United States Environmental Protection Agency Comments on Revised
Vapor Intrusion Update to Site -Specific Work Plan — Revision 2, Willow Street-Hawthorne
Avenue Station OU. Chicago, lllinois.

2012 (z) September 13, 2012 United States Environmental Protection Agency Comments on August 30,
2012 Pre-Site Specific Work Pan Scoping Meeting, Throop Street Station Upland OU. Chicago,
lllinois.

2012 (aa) September 19, 2012 Natural Resource Technology, Inc. Step | Data Evaluation for North
Branch Sediment Sampling Technical Memorandum, North Branch Sediment (Division Street
Station OU, Willow Street-Hawthorne Avenue Station OU, and North Station OU). Chicago,
lllinois.
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2012 (ab) September 25, 2012 Natural Resource Technology, Inc. Response to USEPA Comments on
Revised Vapor Intrusion Update to Site -Specific Work Plan — Revision 2, Willow Street-
Hawthorne Avenue Station OU. Chicago, lllinois.

2012 (ac) October 11, 2012 United States Environmental Protection Agency Comments on Step | Data
Evaluation for North Branch Sediment Sampling Technical Memorandum, North Branch Sediment
(Division Street Station OU, Willow Street-Hawthorne Avenue Station OU, and North Station OU).
Chicago, Illinois.

2012 (ad) October 11, 2012 United States Environmental Protection Agency Comments on Division
Sediment Data Submittal to GEOS, Division Street Station OU. Chicago, lllinois.

2012 (ae) October 15, 2012 Natural Resource Technology, Inc. Response to USEPA Comments on
August 30, 2012 Pre-Site Specific Work Plan Scoping Meeting, Throop Street Station Upland OU.
Chicago, Illinois.

2012 (af) October 15, 2012 Natural Resource Technology, Inc. Site Specific Work Plan — Revision 0,
Throop Street Station Upland OU. Chicago, lllinois.

2012 (ag) October 19, 2012 Natural Resource Technology, Inc. Response to USEPA’s Comments on
Parcel Group 1 Site-Specific Work Plan - Revision 1, Crawford Station. Chicago, lllinois.

2012 (ah) October 25, 2012 United States Environmental Protection Agency Comments on Response to
USEPA Comments on Revised Vapor Intrusion Update to Site -Specific Work Plan — Revision 2,
Willow Street-Hawthorne Avenue Station OU. Chicago, lllinais.

2012 (ai) October 31, 2012 Natural Resource Technology, Inc. 2012 Annual Progress Report and Master
Schedule Update, Remedial Investigation/Feasibility Study, Peoples Gas Light and Coke
Company, Former Manufactured Gas Plant Sites, CERCLA V-W-08-C-917, Revision 0.

2012 (aj) November 26, 2012 Natural Resource Technology, Inc. Step | Data Evaluation for North Branch
Sediment Sampling Technical Memorandum — Revision 1, North Branch Sediment (Division
Street Station OU, Willow Street-Hawthorne Avenue Station OU, and North Station OU). Chicago,
lllinois.

2012 (ak) December 4, 2012 United States Environmental Protection Agency Approval of Site Specific
Work Plan — Revision 0, Throop Street Station Upland OU. Chicago, lllinois.

2012 (al) December 5, 2012 United States Environmental Protection Agency Approval of Parcel Group |
Site-Specific Work Plan - Revision 1, Crawford Station. Chicago, lllinois.

2012 (am) December 13, 2012 United States Environmental Protection Agency Comments on Step | Data
Evaluation for North Branch Sediment Sampling Technical Memorandum, North Branch Sediment
— Revision 1 (Division Street Station OU, Willow Street-Hawthorne Avenue Station OU, and North
Station OU). Chicago, lllinois.

2013 (a) February 20, 2013 Natural Resource Technology, Inc. Step | Data Evaluation for North Branch
Sediment Sampling Technical Memorandum — Revision 2, North Branch Sediment (Division
Street Station OU, Willow Street-Hawthorne Avenue Station OU, and North Station OU). Chicago,
lllinois.
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2013 (b) March 6, 2013 United States Environmental Protection Agency Approval on Step | Data
Evaluation for North Branch Sediment Sampling Technical Memorandum, North Branch Sediment
— Revision 2 (Division Street Station OU, Willow Street-Hawthorne Avenue Station OU, and North
Station OU). Chicago, lllinois.

2013 (c) March 15, 2013 Natural Resource Technology, Inc. Completion Report with Site-Specific Work
Plan — Revision 0, Hough Place Station Operable Unit, Chicago, lllinois.

2013 (d) April 5, 2013 Natural Resource Technology, Inc. Parcel Group Il Site-Specific Work Plan -
Revision 0, Crawford Station. Chicago, lllinois.

2013 (e) June 3, 2013 United States Environmental Protection Agency Comments on Completion Report
with Site-Specific Work Plan — Revision 0, Hough Place Station Operable Unit, Chicago, lllinois.

2013 (f) July 11, 2013 United States Environmental Protection Agency Comments on Parcel Group Il
Site-Specific Work Plan - Revision 0, Crawford Station. Chicago, lllinois.

2013 (g) July 17, 2013 Natural Resource Technology, Inc. Response to USEPA Comments on
Completion Report with Site-Specific Work Plan — Revision 0 and Submit Completion Report with
SSWP — Revision 1, Hough Place Station Operable Unit, Chicago, lllinois.

2013 (h) September 6, 2013 Natural Resource Technology, Inc. Response to USEPA’s Comments on
Parcel Group Il Site-Specific Work Plan - Revision 0, Crawford Station. Chicago, lllinois.

2013 (i) August 28, United States Environmental Protection Agency Comments on Response to USEPA
Comments on Completion Report with Site-Specific Work Plan — Revision 0 and Completion
Report with SSWP — Revision 1, Hough Place Station Operable Unit, Chicago, lllinois.

2013 (j) August 30, 2013 Natural Resource Technology, Inc. Completion Report with Site-Specific Work
Plan — Revision 0, Pitney Court Station Operable Unit, Chicago, lllinois.

2013 (k) September 27, 2013 Natural Resource Technology, Inc. Addendum to Completion Report with
Site-Specific Work Plan — Revision 1, Hough Place Station Operable Unit, Chicago, lllinois.

2013 (I) October 30, 2013 United States Environmental Protection Agency Approval of Addendum to
Completion Report with Site-Specific Work Plan — Revision 1, Hough Place Station Operable
Unit, Chicago, lllinois.

2013 (m) October 31, 2013 Natural Resource Technology, Inc. 2013 Annual Progress Report and Master
Schedule Update, Remedial Investigation/Feasibility Study, Peoples Gas Light and Coke
Company, Former Manufactured Gas Plant Sites, CERCLA V-W-08-C-917, Revision 0.

2014 (a) June 16, 2014 Natural Resource Technology, Inc. SSWP Revision 0, 22" Street OU, Chicago,
lllinois

2014 (b) June 26, 2014 Natural Resource Technology, Inc. Completion Report — Revision 0, North Shore
Avenue Operable Unit, Chicago, Illinois

2014 (c) August 14, 2014 Natural Resource Technology, Inc. SSWP Addendum #2 Group 3 Revision 0,
Crawford Station, Chicago, lllinois
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2014 (d) September 2, 2014, United States Environmental Protection Agency Comments on Completion
Report — Revision 0, North Shore Avenue Operable Unit, Chicago, Illinois

2014 (e) September 5, 2014 Exponent. Draft City of Chicago Background Soil Data Evaluation, Willow
Street/Hawthorne Avenue Station Former MGP, North Branch Site, Chicago, Illinois

2014 (f) September 19, 2014 Natural Resource Technology, Inc. Rl Data Summary Report Group 1,
Crawford Station, Chicago, lllinois

2014 (g) October 10, 2014 Natural Resource Technology, Inc. Rl Data Summary, Throop Street Station
Operable Unit, Chicago, lllinois

2014 (h) October 17, 2014 Natural Resource Technology, Inc. Site-Specific Work Plan — Revision 0,
North Shore Avenue Operable Unit, Chicago, lllinois

2014 (i) October 30, 2014, United States Environmental Protection Agency, Partial Review Comments on
Draft City of Chicago Background Soil Data Evaluation (Exponent, September 2014), Willow
Street/Hawthorne Avenue Station Former MGP, North Branch Site, Chicago, Illinois

2014 (j) October 31, 2014 Natural Resource Technology, Inc. 2014 Annual Progress Report and Master
Schedule Update, Remedial Investigation/Feasibility Study, Peoples Gas Light and Coke
Company, Former Manufactured Gas Plant Sites, CERCLA V-W-08-C-917, Revision 0.

2014 (k) November 3, 2014, United States Environmental Protection Agency, Comments on SSWP
Revision 0, 22" Street OU, Chicago, Illinois

2014 (I) November 25, 2014 Natural Resource Technology, Inc. Draft Rl Data Summary, North Station
OU, Chicago, Illinois.2014 December 3, 2014 Natural Resource Technology, Inc. Response to
USEPA Comments (dated 11/3/14) on Draft RI Data Summary, Division Street Station OU.
Chicago, Illinois.2014 December 18, 2014 Natural Resource Technology, Inc. SSWP Revision 1,
22" Street OU, Chicago, Illinois

2014 (m) December 18, 2014 Natural Resource Technology, Inc. Completion Report — Revision 0, South
Branch Site River Operable Unit, Chicago, Illinois

2015 (a) January 7, 2015 Natural Resource Technology, Inc. Groundwater Monitoring Modifications
Request Letter, South Station Upland Operable Unit, Chicago, lllinois

2015 (b) February 3, 2015 United States Environmental Protection Agency Comments on Completion
Report — Revision 0, South Branch Site River Operable Unit, Chicago, lllinois

2015 (c) January 27, 2015 Natural Resource Technology, Inc. Rl Data Summary, South Station Upland
Operable Unit, Chicago, lllinois

2015 (d) February 16, 2015 Natural Resource Technology, Inc. Groundwater Sampling Modification
Letter, Throop Street Station Operable Unit, Chicago, lllinois

2015 (e) March 16, 2015 United States Environmental Protection Agency Comments on Groundwater
Monitoring Modifications Request Letter, South Station Upland Operable Unit, Chicago, Illinois
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2015 (f) March 17, 2015 Natural Resource Technology, Inc. Site-Specific Work Plan — Revision 0, South
Branch Site River Operable Unit, Chicago, Illinois

2015 (g) March 18, 2015 United States Environmental Protection Agency Comments on Groundwater
Sampling Modification Letter, Throop Street Station Operable Unit, Chicago, lllinois

2015 (h) March 19, 2015 United States Environmental Protection Agency Comments on Rl Data
Summary, Throop Street Station Operable Unit, Chicago, lllinois

2015 (i) March 25, 2015 Natural Resource Technology, Inc. Rl Data Summary Revision 0, Hough Place
Station OU. Chicago, lllinois.

2015 (j) April 7, 2015 United States Environmental Protection Agency. Completion of Comments — PAH &
Arsenic Soil Background Values, Draft City of Chicago Background Soil Data Evaluation
(Exponent, September 2014), Willow Street/Hawthorne Avenue Station Former MGP, North
Branch Site, Chicago, lllinois

2015 (k) April 17, 2015 Natural Resource Technology, Inc. Groundwater Monitoring Plan Modifications,
Division Street Station OU. Chicago, lllinois.

2015 (I) May 6, 2015 United States Environmental Protection Agency Comments on Site-Specific Work
Plan — Revision 0, North Shore Avenue Operable Unit, Chicago, lllinois

2015 (m) May 14, 2015, United States Environmental Protection Agency, Approval of SSWP Revision 1,
22" Street OU, Chicago, Illinois

2015 (n) April 22, 2015 Natural Resource Technology, Inc. Supplemental RI Field Activities, Throop
Street Station Operable Unit, Chicago, Illinois

2015 (o) April 22, 2015 United States Environmental Protection Agency Approval on Supplemental Rl
Field Activities, Throop Street Station Operable Unit, Chicago, lllinois

2015 (p) April 30, 2015 Natural Resource Technology, Inc. Response to USEPA’s March 18, 2015
Comments for Groundwater Sampling Modifications and Submittal of Revision 1, Throop Street
Station Operable Unit, Chicago, lllinois

2015 (g) May 4, 2015 United States Environmental Protection Agency Approval of Response to USEPA’s
March 18, 2015 Comments for Groundwater Sampling Modifications and Submittal of Revision 1,
Throop Street Station Operable Unit, Chicago, lllinois

2015 (r) May 6, 2015 United States Environmental Protection Agency Approval of Site-Specific Work Plan
— Revision 0, South Branch Site River Operable Unit, Chicago, Illinois

2015 (s) May 14, 2015 United States Environmental Protection Agency, Multi-site MGP Document
Reviews for Crawford Group Il SSWP, Addendum 2, Rev 0, Crawford Draft Rl Data Summary
Report — Group 1 Parcels, Division St. Draft Rl Data Summary (Approval), North Shore Avenue
MGP SSWP, Rev 0 (with IEPA comments), North Station Draft Rl Data Summary Report, South
Branch River OUT Completion Report/SSWP — Response to Comments, 22" St. SSWP,
Revision 1 (with IEPA comments). Chicago, lllinois.
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2015 (t) May 15, 2015 Natural Resource Technology, Inc., Combined RI/FS Report Revision 0, Pitney
Court Station, Chicago, Illinois

2015 (u) May 22, 2015 Exponent. Response to USEPA Comments on Draft City of Chicago Background
Soil Data Evaluation, Willow Street/Hawthorne Avenue Station Former MGP, North Branch Site,
Chicago, Illinois

2015 (v) June 3, 2015 United States Environmental Protection Agency, Comments RI Data Summary
Revision 0, Hough Place Station OU. Chicago, lllinois.

2015 (w) June 3, 2015 United States Environmental Protection Agency, Comments on RI Data Summary,
South Station Upland Operable Unit, Chicago, lllinois

2015 (x) June 4, 2015 United States Environmental Protection Agency, Comments on Groundwater
Monitoring Plan Modifications, Division Street Station OU. Chicago, lllinois.

2015 (y) June 4, 2015 Natural Resource Technology, Inc. Groundwater Monitoring Modifications Request
Letter-Revision 1 and Response to USEPA’s March 16, 2015 comments, South Station Upland
Operable Unit, Chicago, lllinois

2015 (z) June 15, 2015 Natural Resource Technology, Inc., Site-Specific Work Plan Addendum No.2 —
Revision 0, Division Street Station OU. Chicago, Illinois.

2015 (aa) June 23, 2015, United States Environmental Protection Agency Comments on Groundwater
Monitoring Modifications Request Letter-Revision 1 and Response to USEPA’s March 16, 2015
comments, South Station Upland Operable Unit, Chicago, Illinois

2015 (bb) June 26, 2015 Natural Resource Technology, Inc. Site-Specific Work Plan Addendum No.2,
Division Street Station OU. Chicago, lllinois.

2015 (cc) June 26, 2015 Natural Resource Technology, Inc. Site-Specific Work Plan — Revision 1, North
Shore Avenue Operable Unit, Chicago, Illinois

2015 (dd) June 26, 2015 Natural Resource Technology, Inc., Addendum to Combined RI/FS Report
Revision 0, Pitney Court Station, Chicago, lllinois

2015 (ee) July 2, 2015 Natural Resource Technology, Inc. SSWP Addendum #2 Group 3 Revision 1 and
Response to USEPA’s May 14, 2015 Comments, Crawford Station, Chicago, lllinois

2015 (ff) July 9, 2015 Natural Resource Technology, Inc. Groundwater Monitoring Plan Modifications
Revision 1, Division Street Station OU. Chicago, Illinois.

2015 (gg) July 9, 2015 Natural Resource Technology, Inc. Modification to Settlement Agreements for
Remedial Investigations and Feasibility Studies, Peoples Gas Light and Coke Company, North
Shore Gas Company, and Wisconsin Public Service Corporation’s Former Manufactured Gas
Plant Sites.

2015 (hh) July 17, 2015 Natural Resource Technology, Inc., SSWP Addendum No. 2 Revision 0, Hough
Place Station OU. Chicago, lllinois.
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2015 (ii) July 17, 2015 Natural Resource Technology, Inc. Rl Report — Revision 0, North Station OU,
Chicago, Illinois.2015 July 17, 2015 Natural Resource Technology, Inc. Rl Report — Revision 0,
Willow Street — Hawthorne Avenue Station Operable Unit, Chicago, lllinois

2015 (jj) July 24, 2015 United States Environmental Protection Agency, Comments on Groundwater
Monitoring Plan Modifications Revision 1, Division Street Station OU. Chicago, lllinois.

2015 (kk) July 27, 2015, United States Environmental Protection Agency. Response to May 22, 2015
Correspondence, Draft City of Chicago Background Soil Data Evaluation (Exponent, September
2014), Willow Street/Hawthorne Avenue Station Former MGP, North Branch Site, Chicago, Illinois

2015 () July 30, 2015 United States Environmental Protection Agency, Comments on Site-Specific Work
Plan Addendum No.2 — Revision 0, Division Street Station OU. Chicago, lllinois.

2015 (mm) July 31, 2015 Natural Resource Technology, Inc. SSWP Addendum 1 Revision 0, South
Station Upland Operable Unit, Chicago, lllinois

2015 (nn) August 10, 2015 Natural Resource Technology, Inc. Groundwater Monitoring Plan
Modifications Revision 2, Division Street Station OU. Chicago, lllinois.

2015 (o0) August 11, 2015 United States Environmental Protection Agency, Approval of Groundwater
Monitoring Plan Modifications Revision 2, Division Street Station OU. Chicago, lllinois.

2015 (pp) September 3, 2015 United States Environmental Protection Agency. Proposed arsenic
delineation road map, Draft City of Chicago Background Soil Data Evaluation (Exponent,
September 2014), Willow Street/Hawthorne Avenue Station Former MGP, North Branch Site,
Chicago, Illinois

2015 (gq) September 17, 2015 Natural Resource Technology, Inc. Modification to SSWP Addendum #2
Group 3 Revision 1 and Response to USEPA’s May 14, 2015 Comments, Crawford Station,
Chicago, Illinois

2015 (rr) August 19, Exponent. Draft Exponent Response to Joint EPA/IEPA Comments, dated July 24,
2015, on Draft City of Chicago Background Soil Data Evaluation, Willow Street/Hawthorne
Avenue Station Former MGP, North Branch Site, Chicago, lllinois

2015 (ss) September 17, 2015 United States Environmental Protection Agency, Comments on SSWP
Addendum No. 2 Revision 1, Hough Place Station OU. Chicago, lllinois.

2015 (tt) September 17, 2015 United States Environmental Protection Agency, Comments on SSWP
Addendum 1 Revision 0, South Station Upland Operable Unit, Chicago, lllinois

2015 (uu) September 25, 2015 Natural Resource Technology, Inc. Groundwater Modification Letter
Request for wells on Parcel Group | and Parcels A&B, Crawford Station, Chicago, lllinois

2015 (vv) October 5, 2015 Natural Resource Technology, Inc. Site-Specific Work Plan Addendum No.2
Revision 1, Division Street Station OU. Chicago, lllinois.

2015 (ww) October 16, 2015 Natural Resource Technology, Inc., SSWP Addendum No. 2 Revision 1,
Hough Place Station OU. Chicago, lllinois.
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2015 (xx) October 16, 2015 Natural Resource Technology, Inc. SSWP Addendum 1 Revision 1, South
Station Upland Operable Unit, Chicago, Illinois
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FIGURE 1

Proposed Schedule

Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites
CERCLA Docket No. V-W-08-C-917

Date:November 2, 2015

ID |Task Name Duration Start Finish 1st Quarter [ 2nd Quarter [ 3rd Quarter [ 4th Quarter 1st
May Dec Jul [ Feb Sep [ Apr [ Nov 40—’7 Jun Jan
1  Multi-Site Documents 32 days Fri 11/13/15 Mon 12/14/15 —y
2 Submit FINAL City of Chicago Backround Soil Evaluation Report 0 days Fri 11/13/15 Fri 11/13/15 0—&/13
3 USEPA Approves FINAL City of Chicago Background Soil Evaluation Report 0 days! Mon 12/14/15 Mon 12/14/15 12134
4
5 |South Station Upland OU Site ID: SSID B5HJ 984 days Fri 10/16/15 Tue 8/14/18 L 4 v
6 On-Going RI Activities 216 days Wed 12/9/15 Tue 7/12/16 L 9
7 Initiate Supplemental RI Activities 0 days Wed 12/9/15 Wed 12/9/15 o2
8 Semi-Annual Groundwater - January Event 0 days! Fri 1/15/16 Fri 1/15/16 SHAS v
9 Semi-Annual Groundwater - July Event 0 days! Tue 7/12/16 Tue 7/12/16 @ 7/12
10 Prepare RI Report 476 days Fri 10/16/15 Thu 2/2/17 L 9
11 Submit Supplemental SSWP Addendum 1 -Revision 1 to USEPA 0 days Fri 10/16/15 Fri 10/16/15 &Q’llj
12 Receive USEPA Approval on Supplemental SSWP Addendum 1 -Revision 1 0 days Mon 11/16/15 Mon 11/16/15 1/16
13 Submit RI Rpt - Rev 0 to USEPA 0 days! Sun 9/4/16 Sun 9/4/16 %
14 Receive USEPA Comments on RI Rpt - Rev 0 0 days! Thu 11/3/16 Thu 11/3/16 0—1—1—@
15 Submit RI Rpt - Rev 1 to USEPA 0 days! Mon 12/19/16 Mon 12/19/16
16 USEPA Approves RI Rpt - Rev 1 0 days Thu 2/2/17 Thu 2/2/17 @212
17 Prepare FS Report 283 days Fri 2/17/17 Mon 11/27/17 v
18 Submit Alternatives Array Tech Memo to USEPA 0 days! Fri 2/17/17 Fri 2/17/17 0—2!—1—71
19 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Tue 4/18/17 Tue 4/18/17 0—4/—181
20 Submit FS Rpt - Rev 0 to USEPA 0 days' Tue 6/27/17 Tue 6/27/17 0—6/%71
21 Receive USEPA Comments on FS Rpt - Rev 0 0 days Mon 8/28/17 Mon 8/28/17 0—8&£
22 Submit FS Rpt - Rev 1 to USEPA 0 days! Thu 10/12/17 Thu 10/12/17 0—1-9&2
23 USEPA approves FS Rpt - Rev 1 0 days! Mon 11/27/17 Mon 11/27/17 ﬁ11l27
24 Record of Decision 210 days Tue 11/28/17 Tue 8/14/18 L 4
25 USEPA prepares Prelminary Remedial Action Plan 60 days Tue 11/28/17 Fri 1/26/18
26 Preliminary Remedial Action Plan Public Review 60 days Sat 1/27/18 Tue 4/10/18
27 USEPA issues Record of Decision 90 days Wed 4/11/18 Tue 8/14/18 8/14
28
29
30 |Division Street Station OU Site ID SSID B5FZ 1026 days Fri 9/11/15 Thu 8/23/18 v v
31 On-Going Post Rl Groundwater Sampling Events 361 days Fri 9/11/15 Mon 9/5/16] [
32 On-Going Post RI Groundwater Sampling - Semi-Annual Event 0 days! Fri 9/11/15 Fri 9/11/15 ! -
33 On-Going Post RI Groundwater Sampling - Semi-Annual Event 0 days! Tue 3/8/16 Tue 3/8/16 0—3#87ﬁ
34 On-Going Post RI Groundwater Sampling - Semi-Annual Event 0 days Mon 9/5/16 Mon 9/5/16 @ 95
35 Supplemental RI Activities 75 days Mon 10/5/15 Fri 12/18/15 =0
36 Submit Supplemental SSWP Addendum No. 2 -Revision 1 to USEPA 0 days! Mon 10/5/15 Mon 10/5/15| Q—L()ﬁ
37 USEPA Approves Supplemental SSWP- Revision 1 0 days! Wed 11/18/15 Wed 11/18/15 0—%/18
38 Initiate Supplemental SSWP RI Field Activities 0 days Fri 12/18/15 Fri 12/18/15 &—12/18
39 Prepare RI Report 153 days Tue 9/13/16 Mon 2/13/17 b—.
40 Submit RI Rpt - Rev 0 to USEPA 0 days! Tue 9/13/16 Tue 9/13/16 0—91-131
41 Receive USEPA Comments on RI Rpt - Rev 0 0 days! Mon 11/14/16 Mon 11/14/16 0—1-1-&4
42 Submit RI Rpt - Rev 1 to USEPA 0 days! Thu 12/29/16 Thu 12/29/16
43 USEPA Approves RI Rpt - Rev 1 0 days Mon 2/13/17 Mon 2/13/17 @ 2/13
44 Prepare FS Report 280 days Mon 2/27/17 Mon 12/4/17 v
45 Submit Alternatives Array Tech Memo to USEPA 0 days! Mon 2/27/17 Mon 2/27/17| 0—2&71
46 Receive USEPA Comments on Alternatives Array Tech Memo 0 days! Fri 4/28/17 Fri 4/28/17 %
47 Submit FS Rpt - Rev 0 to USEPA 0 days! Fri 7/7/17 Fri 7/7/17 0—1/—71
48 Receive USEPA Comments on FS Rpt - Rev 0 0 days' Tue 9/5/17 Tue 9/5/17| Q—Q,la
49 Submit FS Rpt - Rev 1 to USEPA 0 days! Fri 10/20/17 Fri 10/20/17
50 USEPA approves FS Rpt - Rev 1 0 days! Mon 12/4/17 Mon 12/4/17|
51 Record of Decision 210 days Tue 12/5/17 Thu 8/23/18
52 USEPA prepares Prelminary Remedial Action Plan 60 days Tue 12/5/17 Fri 2/2/18
53 Preliminary Remedial Action Plan Public Review 60 days Sat 2/3/18 Thu 4/19/18
54 USEPA issues Record of Decision 90 days Fri 4/20/18 Thu 8/23/18
55
56
57 Willow St. - Hawthorne Ave Station OU Site ID:SSID B5SFY/SSID B5SHN 746 days Fri 7/17/15 Mon 7/31/17 ¥ v
58 Prepare RI Report 242 days Fri 7/17/15 Mon 3/14/16 > )
59 Submit RI Rpt - Rev 0 to USEPA 0 days! Fri 7/17/15 Fri 7/17/15 0—11-1-7;;
60 Receive USEPA Comments on RI Rpt - Rev 0 0 days! Fri 11/13/15 Fri 11/13/15 ¢ 11/13
61 Submit RI Rpt - Rev 1 to USEPA 0 days! Thu 1/28/16 Thu 1/28/16 Yol 1/28
62 USEPA Approves RI Rpt - Rev 1 0 days Mon 3/14/16 Mon 3/14/16 @ 3/14
63 Prepare FS Report 280 days Mon 3/28/16 Mon 1/2/17]
64 Submit Alternatives Array Tech Memo to USEPA 0 days! Mon 3/28/16 Mon 3/28/16
65 Receive USEPA Comments on Alternatives Array Tech Memo 0 days! Fri 5/27/16 Fri 5/27/16
66 Submit FS Rpt - Rev 0 to USEPA 0 days! Fri 8/5/16 Fri 8/5/16
67 Receive USEPA Comments on FS Rpt - Rev 0 0 days Tue 10/4/16 Tue 10/4/16
68 Submit FS Rpt - Rev 1 to USEPA 0 days! Fri 11/18/16 Fri 11/18/16
69 USEPA approves FS Rpt - Rev 1 0 days! Mon 1/2/17 Mon 1/2/17
70 Record of Decision 210 days Tue 1/3/17 Mon 7/31/17
71 USEPA prepares Prelminary Remedial Action Plan 60 days Tue 1/3/17 Fri 3/3/17,
72 Preliminary Remedial Action Plan Public Review 60 days Sat 3/4/17 Tue 5/2/17
73 USEPA issues Record of Decision 90 days Wed 5/3/17 Mon 7/31/17| 7131
74
75
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1. This preliminary schedule is dependent on USEPA-approval and weather conditions to completed field investigations.
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FIGURE 1
Proposed Schedule

Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites
CERCLA Docket No. V-W-08-C-917

Date:November 2, 2015

ID |Task Name Duration Start Finish 1st Quarter [ 2nd Quarter [ 3rd Quarter 4th Quarter 1st
May Dec [ Jul Feb Sep Apr Nov Jun Jan
76 | North Station OU Site ID: SSID B5FX 763 days Fri 7/17/15 Thu 8/17/17 2 v
7 Prepare RI Report 256 days Fri 7/17/15 Mon 3/28/16; ¥ v
78 Submit RI Rpt - Rev 0 to USEPA 0 days! Fri 7/17/15 Fri 7/17/15 0—1/—1—7;;
79 Receive USEPA Comments on RI Rpt - Rev 0 0 days! Fri 11/13/15 Fri 11/13/15 ¢ 11/13
80 Submit RI Rpt - Rev 1 to USEPA 0 days! Fri 2/12/16 Fri 2/12/16 A
81 USEPA Approves RI Rpt - Rev 1 0 days Mon 3/28/16 Mon 3/28/16 @|3/28
82 Prepare FS Report 282 days Tue 4/12/16 Thu 1/19/17
83 Submit Alternatives Array Tech Memo to USEPA 0 days! Tue 4/12/16 Tue 4/12/16
84 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Mon 6/13/16 Mon 6/13/16
85 Submit FS Rpt - Rev 0 to USEPA 0 days Mon 8/22/16 Mon 8/22/16
86 Receive USEPA Comments on FS Rpt - Rev 0 0 days! Fri 10/21/16 Fri 10/21/16
87 Submit FS Rpt - Rev 1 to USEPA 0 days! Mon 12/5/16 Mon 12/5/16
88 USEPA approves FS Rpt - Rev 1 0 days! Thu 1/19/17 Thu 1/19/17
89 Record of Decision 210 days Fri 1/20/17 Thu 8/17/17
90 USEPA prepares Prelminary Remedial Action Plan 60 days Fri 1/20/17 Mon 3/20/17|
91 Preliminary Remedial Action Plan Public Review 60 days Tue 3/21/17 Fri 5/19/17
92 USEPA issues Record of Decision 90 days Sat 5/20/17 Thu 8/17/17
93
94
95 Crawford Station Site ID: SSID B5HK 1346 days Thu 4/30/15 Fri 5/10/19
96 Continued Time Critical Removals 630 days Thu 4/30/15 Wed 1/18/17
97 Time Critical Removals 21 mons Thu 4/30/15 Wed 1/18/17
98 Prepare Rl Report - Parcel Group 1 165 days Fri 9/11/15 Mon 2/22/16
99 Submit RI Rpt - Rev 0 to USEPA 0 days! Fri 9/11/15 Fri 9/11/15
100 Receive USEPA Comments on RI Rpt - Rev 0 0 days Tue 11/24/15 Tue 11/24/15
101 Submit RI Rpt - Rev 1 to USEPA 0 days! Fri 1/8/16 Fri 1/8/16
102 USEPA Approves RI Rpt - Rev 1 0 days! Mon 2/22/16 Mon 2/22/16
103 Prepare FS Report - Parcel Group 1 282 days Tue 3/8/16 Thu 12/15/16
104 Submit Alternatives Array Tech Memo to USEPA 0 days Tue 3/8/16 Tue 3/8/16
105 Receive USEPA Comments on Alternatives Array Tech Memo 0 days! Mon 5/9/16 Mon 5/9/16
106 Submit FS Rpt - Rev 0 to USEPA 0 days! Mon 7/18/16 Mon 7/18/16 Q—ZI—IS;
107 Receive USEPA Comments on FS Rpt - Rev 0 0 days Fri 9/16/16 Fri 9/16/16 0—9!—13
108 Submit FS Rpt - Rev 1 to USEPA 0 days! Mon 10/31/16 Mon 10/31/16 0—1%1
109 USEPA approves FS Rpt - Rev 1 0 days! Thu 12/15/16 Thu 12/15/16 @ 12/15
110 Initiate RI Field Work - Parcel Group 2 428 days Mon 10/26/15 Mon 12/26/16; v
111 Secure Site Access 0 days! Tue 12/8/15 Tue 12/8/15
112 Contractor Procurement and Permitting 30 days Mon 10/26/15 Tue 11/24/15
113 Soil Boring Installation/Sampling 14 days Thu 12/10/15 Wed 12/23/15
114 Groundwater Monitoring Well Installation/Development 14 days Thu 12/24/15 Wed 1/6/16
115 Soil Gas Probe Installation 5 days Thu 12/24/15 Mon 12/28/15
116 First Quarter Rl GW and Soil Gas Sampling 10 days Thu 1/14/16 Sat 1/23/16
117 Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Sun 1/24/16 Mon 2/22/16
118 Data Validation (first Quarter gw, soil gas, and soil) 60 days Sun 2/28/16 Wed 4/27/16
119 Second Quarter RI GW and Soil Gas Sampling 10 days Thu 4/14/16 Sat 4/23/16|
120 Laboratory Analysis (second Quarter gw and soil gas) 30 days Sun 4/24/16 Mon 5/23/16
121 Data Validation (second Quarter gw and soil gas) 30 days Thu 6/2/16 Fri 7/1/16
122 Data Gap Analysis 14 days Mon 6/13/16 Sun 6/26/16
123 Third Quarter Rl GW Sampling 10 days Fri 7/15/16 Sun 7/24/16
124 Laboratory Analysis (third Quarter gw) 30 days Mon 7/25/16 Tue 8/23/16
125 Data Validation (third Quarter gw) 30 days Mon 8/29/16 Tue 9/27/16
126 Fourth Quarter Rl GW Sampling 10 days Thu 10/13/16 Sat 10/22/16
127 Laboratory Analysis (fourth Quarter gw) 30 days Sun 10/23/16 Mon 11/21/16
128 Data Validation (fourth Quarter gw) 30 days Sun 11/27/16 Mon 12/26/16
129 Prepare RI Report - Parcel Group 2 437 days Mon 6/13/16 Thu 8/24/17 )
130 Review Preliminary RI Data with USEPA 0 days Mon 6/13/16 Mon 6/13/16
131 Submit Rl Rpt - Rev 0 to USEPA 0 days Mon 3/27/17 Mon 3/27/17
132 Receive USEPA Comments on RI Rpt - Rev 0 0 days! Fri 5/26/17 Fri 5/26/17
133 Submit RI Rpt - Rev 1 to USEPA 0 days! Mon 7/10/17 Mon 7/10/17|
134 USEPA Approves Rl Rpt - Rev 1 0 days Thu 8/24/17 Thu 8/24/17 @|8/2
135 Prepare FS Report - Parcel Group 2 280 days Fri 9/8/17 Tue 7/31/18 Y
136 Submit Alternatives Array Tech Memo to USEPA 0 days! Fri 9/8/17 Fri 9/8/17 -9
137 Receive USEPA Comments on Alternatives Array Tech Memo 0 days! Tue 11/7/17 Tue 11/7/17 %
138 Submit FS Rpt - Rev 0 to USEPA 0 days! Tue 1/16/18 Tue 1/16/18 %
139 Receive USEPA Comments on FS Rpt - Rev 0 0 days Tue 3/27/18 Tue 3/27/18 0—3%271
140 Submit FS Rpt - Rev 1 to USEPA 0 days! Tue 5/29/18 Tue 5/29/18 0%1%91
141 USEPA approves FS Rpt - Rev 1 0 days! Tue 7/31/18 Tue 7/31/18 @ 7/31
142 Project Planning - Parcel Group 3 61 days Thu 9/17/15 Mon 11/16/15
143 Submit Site Specific Work Plan Revision 1 Responses to USEPA 0 days Thu 9/17/15 Thu 9/17/15
144 USEPA Approves SSWP Revision 1 0 days Mon 11/16/15 Mon 11/16/15
145 Initiate RI Field Work - Parcel Group 3 445 days Sat 1/16/16 Tue 4/4/17 v
146 Contractor Procurement and Permitting 45 days Sat 1/16/16 Mon 2/29/16
147 Soil Boring Installation/Sampling 14 days Fri 3/18/16 Thu 3/31/16
148 Groundwater Monitoring Well Installation/Development 14 days Fri 4/1/16 Thu 4/14/16
149 Soil Gas Probe Installation 5 days Fri 4/1/16 Tue 4/5/16
150 First Quarter RI GW and Soil Gas Sampling 10 days Fri 4/22/16 Sun 5/1/16 —/
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FIGURE 1
Proposed Schedule

Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites

CERCLA Docket No. V-W-08-C-917

Date:November 2, 2015

ID |Task Name Duration Start Finish 1st Quarter [ 2nd Quarter [ 3rd Quarter [ 4th Quarter 1st
May Dec Jul Feb [ Sep Apr Nov Jun Jan
151 Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Mon 5/2/16 Tue 5/31/16
152 Data Validation (first Quarter gw, soil gas, and soil) 60 days Mon 6/6/16 Thu 8/4/16
153 Second Quarter RI GW and Soil Gas Sampling 10 days Fri 7/22/16 Sun 7/31/16
154 Laboratory Analysis (second Quarter gw and soil gas) 30 days Mon 8/1/16 Tue 8/30/16
155 Data Validation (second Quarter gw and soil gas) 30 days Fri 9/9/16 Sat 10/8/16
156 Data Gap Analysis 14 days Tue 9/20/16 Mon 10/3/16
157 Third Quarter Rl GW Sampling 10 days Sat 10/22/16 Mon 10/31/16
158 Laboratory Analysis (third Quarter gw) 30 days Tue 11/1/1€ Wed 11/30/16
159 Data Validation (third Quarter gw) 30 days Tue 12/6/16 Wed 1/4/17]
160 Fourth Quarter RI GW Sampling 10 days Fri 1/20/17 Sun 1/29/17
161 Laboratory Analysis (fourth Quarter gw) 30 days Mon 1/30/17 Tue 2/28/17
162 Data Validation (fourth Quarter gw) 30 days Mon 3/6/17 Tue 4/4/17
163 Prepare RI Report - Parcel Group 3 437 days Mon 9/19/16 Thu 11/30/17 )
164 Review Preliminary RI Data with USEPA 0 days Mon 9/19/16 Mon 9/19/16 @ 919 l
165 Submit RI Rpt - Rev 0 to USEPA 0 days! Mon 7/3/17 Mon 7/3/17 %
166 Receive USEPA Comments on RI Rpt - Rev 0 0 days! Fri 9/1/17 Fri 9/1/17 9L
167 Submit RI Rpt - Rev 1 to USEPA 0 days! Mon 10/16/17 Mon 10/16/17
168 USEPA Approves RI Rpt - Rev 1 0 days Thu 11/30/17 Thu 11/30/17 ¢|11/30
169 Prepare FS Report - Parcel Group 3 280 days Sun 12/17/17 Tue 12/18/18
170 Submit Alternatives Array Tech Memo to USEPA 0 days! Sun 12/17/17 Sun 12/17/17 0—1—2/—1—@
171 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Thu 2/15/18 Thu 2/15/18 0—21-15ﬂ
172 Submit FS Rpt - Rev 0 to USEPA 0 days Tue 5/22/18 Tue 5/22/18 %
173 Receive USEPA Comments on FS Rpt - Rev 0 0 days Tue 8/14/18 Tue 8/14/18 0—81-141
174 Submit FS Rpt - Rev 1 to USEPA 0 days! Tue 10/16/18 Tue 10/16/18
175 USEPA approves FS Rpt - Rev 1 0 days! Tue 12/18/18 Tue 12/18/18 12/18
176 Project Planning - Parcel Group 4 135 days Wed 12/9/15 Thu 4/21/16 —
177 Submit Site Specific Work Plan - Revision 0 to USEPA 0 days! Wed 12/9/15 Wed 12/9/15 @-12/9]
178 Receive USEPA Comments on Draft SSWP Revision 0 0 days! Sat 2/6/16 Sat 2/6/16
179 Submit Site Specific Work Plan Revision 1 to USEPA 0 days! Tue 3/22/16 Tue 3/22/16
180 USEPA Approves SSWP Revision 1 0 days Thu 4/21/16 Thu 4/21/16
181 Initiate RI Field Work - Parcel Group 4 1108 days Thu 12/24/15 Fri 5/10/19
182 Contractor Procurement and Permitting 45 days Fri 4/22/16 Sun 6/5/16
183 Soil Boring Installation/Sampling 14 days Thu 6/23/16 Wed 7/6/16
184 Groundwater Monitoring Well Installation/Development 14 days Thu 7/7/16 Wed 7/20/16
185 Soil Gas Probe Installation 5 days Thu 7/7/16 Mon 7/11/16
186 First Quarter RI GW and Soil Gas Sampling 10 days Thu 7/28/16 Sat 8/6/16
187 Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Sun 8/7/16 Mon 9/5/16
188 Data Validation (first Quarter gw, soil gas, and soil) 60 days Sun 9/11/16 Wed 11/9/16
189 Second Quarter RI GW and Soil Gas Sampling 10 days Thu 10/27/16 Sat 11/5/16
190 Laboratory Analysis (second Quarter gw and soil gas) 30 days Sun 11/6/16 Mon 12/5/16
191 Data Validation (second Quarter gw and soil gas) 30 days Thu 12/15/16 Fri 1/13/17
192 Data Gap Analysis 14 days Fri 2/3/17 Thu 2/16/17
193 Third Quarter RI GW Sampling 10 days Fri 1/27/17 Sun 2/5/17
194 Laboratory Analysis (third Quarter gw) 30 days Mon 2/6/17 Tue 3/7/17
195 Data Validation (third Quarter gw) 30 days Mon 3/13/17 Tue 4/11/17
196 Fourth Quarter Rl GW Sampling 10 days Thu 4/27/17 Sat 5/6/17
197 Laboratory Analysis (fourth Quarter gw) 30 days Sun 5/7/17 Mon 6/5/17
198 Data Validation (fourth Quarter gw) 30 days Sun 6/11/17 Mon 7/10/17
199 River Investigation 568 days Thu 12/24/15 Thu 7/13/17
200 Contractor Procurement and Permitting 120 days! Thu 12/24/15 Thu 4/21/16
201 Bathymetric, Side-Scan, Sub-Bottom Sonar Surveys 3 days! Thu 5/12/16 Sat 5/14/16|
202 Sediment/Surface Water Sampling 395 days Tue 6/14/16 Thu 7/13/17
203 Sediment Delineation 20 days Tue 6/14/16 Sun 7/3/16
204 Surface Water Sampling 1 day Mon 7/4/16 Mon 7/4/16
205 Laboratory Analysis 45 days Mon 7/4/16 Wed 8/17/16
206 Sediment Sample Validation 45 days Thu 8/18/16 Sat 10/1/16
207 Submit Sediment Sampling Tech Memo to USEPA 0 days Wed 11/30/16 Wed 11/30/16
208 Receive USEPA Comments on Sediment Sampling Tech Memo 0 days Fri 12/30/16 Fri 12/30/16|
209 Data Gap Sediment Sampling, if necessary 45 days Wed 3/1/17 Fri 4/14/17
210 Data Gap Laboratory Analysis, if necessary 45 days Sat 4/15/17 Mon 5/29/17|
211 Data Gap Data Validation, if necessary 45 days Tue 5/30/17 Thu 7/13/17
212 Prepare RI Report - Parcel Group 4 240 days Tue 12/20/16 Thu 8/17/17
213 Review Preliminary RI Data with USEPA 0 days! Tue 12/20/16 Tue 12/20/16
214 Submit RI Rpt - Rev 0 to USEPA 0 days! Mon 3/20/17 Mon 3/20/17|
215 Receive USEPA Comments on RI Rpt - Rev 0 0 days Fri 5/19/17 Fri 5/19/17
216 Submit RI Rpt - Rev 1 to USEPA 0 days Mon 7/3/17 Mon 7/3/17
217 USEPA Approves RI Rpt - Rev 1 0 days Thu 8/17/17 Thu 8/17/17 @ 817
218 Prepare FS Report - Parcel Group 4 280 days Fri 9/1/17 Fri 7/20/18] v
219 Submit Alternatives Array Tech Memo to USEPA 0 days! Fri 9/1/17 Fri 9/1/17 0—9#11
220 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Tue 10/31/17 Tue 10/31/17 0—1—9/3-11
221 Submit FS Rpt - Rev 0 to USEPA 0 days Tue 1/9/18 Tue 1/9/18 Q—L/-%
222 Receive USEPA Comments on FS Rpt - Rev 0 0 days! Fri 2/23/18 Fri 2/23/18 %
223 Submit FS Rpt - Rev 1 to USEPA 0 days! Fri 5/18/18 Fri 5/18/18 0—548;
224 USEPA approves FS Rpt - Rev 1 0 days Fri 7/20/18 Fri 7/20/18] ﬁwzo
225 Record of Decision 210 days Mon 7/23/18 Fri 5/10/19 L
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FIGURE 1
Proposed Schedule

Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites
CERCLA Docket No. V-W-08-C-917

Date:November 2, 2015

ID |Task Name Duration Start Finish 1st Quarter [ 2nd Quarter [ 3rd Quarter [ 4th Quarter 1st
May Dec Jul Feb Sep Apr [ Nov [
226 USEPA prepares Prelminary Remedial Action Plan 60 days Mon 7/23/18 Fri 10/12/18
227 Preliminary Remedial Action Plan Public Review 60 days Mon 10/15/18 Fri 1/4/19
228 USEPA issues Record of Decision 90 days Mon 1/7/19 Fri 5/10/19
229
230 Throop Station OU Site ID: SSID B5HM 707 days Tue 9/15/15 Mon 8/21/17 v v
231 On-going RI Field Work - Upland 364 days Tue 9/15/15 Mon 9/12/16; @ v
232 On-Going Post Rl Groundwater Sampling (all wells) - Semi-Annual Event 0 days! Tue 9/15/15 Tue 9/15/15 9945 ol
233 On-Going Post Rl Groundwater Sampling (all wells) - Semi-Annual Event 0 days! Mon 3/14/16 Mon 3/14/16 H%ﬁ
234 On-Going Post RI Groundwater Sampling (all wells) - Semi-Annual Event 0 days Mon 9/12/16 Mon 9/12/16 @ 9/12
235 Prepare RI Report 151 days Thu 10/29/15 Mon 3/28/16;
236 Submit RI Rpt - Rev 0 to USEPA 0 days! Thu 10/29/15 Thu 10/29/15
237 Receive USEPA Comments on RI Rpt - Rev 0 0 days! Mon 12/28/15 Mon 12/28/15
238 Submit RI Rpt - Rev 1 to USEPA 0 days! Thu 2/11/16 Thu 2/11/16
239 USEPA Approves RI Rpt - Rev 1 0 days Mon 3/28/16 Mon 3/28/16
240 Prepare FS Report 287 days Mon 4/11/16 Mon 1/23/17
241 Submit Alternatives Array Tech Memo to USEPA 0 days! Mon 4/11/16 Mon 4/11/16
242 Receive USEPA Comments on Alternatives Array Tech Memo 0 days! Fri 6/10/16 Fri 6/10/16
243 Submit FS Rpt - Rev 0 to USEPA 0 days! Wed 8/24/16 Wed 8/24/16
244 Receive USEPA Comments on FS Rpt - Rev 0 0 days Mon 10/24/16 Mon 10/24/16
245 Submit FS Rpt - Rev 1 to USEPA 0 days! Thu 12/8/16 Thu 12/8/16
246 USEPA approves FS Rpt - Rev 1 0 days! Mon 1/23/17 Mon 1/23/17|
247 Record of Decision 210 days Tue 1/24/17 Mon 8/21/17
248 USEPA prepares Prelminary Remedial Action Plan 60 days Tue 1/24/17 Fri 3/24/17
249 Preliminary Remedial Action Plan Public Review 60 days Sat 3/25/17 Tue 5/23/17
250 USEPA issues Record of Decision 90 days Wed 5/24/17 Mon 8/21/17|
251
252
253 |Hough Place Station OU Site ID: SSID B5HH 578 days Fri10/16/15 Mon 5/15/17 v
254 On-going RI Field Work - Upland 311 days Sun 11/15/15 Tue 9/20/16 @ 9
255 Supplemental Soil Borings 5 days Tue 12/8/15 Sat 12/12/15 12/12
256 Groundwater Sampling Event 5 days Sun 11/15/15 Thu 11/19/15 g 11/19
257 Initiate Semi-Annual Groundwater Sampling - March 5 days Tue 3/15/16 Sat 3/19/16 349
258 Initiate Semi-Annual Groundwater Sampling - September 5 days Fri 9/16/16 Tue 9/20/16 E 9/20
259 Prepare RI/FS Combined Report 368 days Fri 10/16/15 Mon 10/17/16; ¥ v
260 Submit Supplemental SSWP Addendum No. 2-Revision 1 to USEPA 0 days! Fri 10/16/15 Fri 10/16/15 r&/le
261 Receive USEPA Approval on Supplemental SSWP Addendum No. 2-Revision 1 0 days! Mon 11/16/15 Mon 11/16/15 1/16
262 Submit RI/FS Rpt - Rev 0 to USEPA 0 days! Wed 5/18/16 Wed 5/18/16
263 Receive USEPA Comments on RI/FS Rpt - Rev 0 0 days Mon 7/18/16 Mon 7/18/16
264 Submit RI/FS Rpt - Rev 1 to USEPA 0 days! Thu 9/1/16 Thu 9/1/16
265 USEPA Approves RI/FS Rpt - Rev 1 0 days! Mon 10/17/16 Mon 10/17/16
266 Record of Decision 210 days Tue 10/18/16 Mon 5/15/17
267 USEPA prepares Prelminary Remedial Action Plan 60 days Tue 10/18/16 Fri 12/16/16
268 Preliminary Remedial Action Plan Public Review 60 days Sat 12/17/16 Tue 2/14/17
269 USEPA issues Record of Decision 90 days Wed 2/15/17 Mon 5/15/17|
270
271
272 |22nd Street Station OU Site ID: BSFW 1346days  Thu5/14/15 Thu 5/30/19 >
273 Project Planning 0 days Thu 5/14/15 Thu 5/14/15
274 Receive USEPA Approval on Draft SSWP Revision 1 0 days! Thu 5/14/15 Thu 5/14/15
275 Initiate RI Field Work - Upland 440 days Wed 10/21/15 Mon 1/2/17
276 Contractor Procurement and Permitting 45 days Wed 10/21/15 Fri 12/4/15
277 Soil Boring Installation/Sampling 14 days Sun 12/20/15 Sat 1/2/16
278 Groundwater Monitoring Well Installation/Development 14 days Sun 1/3/16 Sat 1/16/16|
279 Soil Gas Probe Installation 5 days Sun 1/17/16 Thu 1/21/16
280 First Quarter RI GW and Soil Gas Sampling 10 days Sun 1/24/16 Tue 2/2/16
281 Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Wed 2/3/16 Thu 3/3/16
282 Data Validation (first Quarter gw, soil gas, and soil) 60 days Wed 3/9/16 Sat 5/7/16
283 Second Quarter RI GW and Soil Gas Sampling 10 days Sat 4/23/16 Mon 5/2/16
284 Laboratory Analysis (second Quarter gw and soil gas) 30 days Tue 5/3/16 Wed 6/1/16
285 Data Validation (second Quarter gw and soil gas) 30 days Sat 6/11/16 Sun 7/10/16
286 Data Gap Analysis 14 days Wed 6/22/16 Tue 7/5/16
287 Third Quarter Rl GW Sampling 10 days Fri 7/22/16 Sun 7/31/16
288 Laboratory Analysis (third Quarter gw) 30 days Mon 8/1/16 Tue 8/30/16
289 Data Validation (third Quarter gw) 30 days Mon 9/5/16 Tue 10/4/16
290 Fourth Quarter Rl GW Sampling 10 days Thu 10/20/16 Sat 10/29/16
291 Laboratory Analysis (fourth Quarter gw) 30 days Sun 10/30/16 Mon 11/28/16
292 Data Validation (fourth Quarter gw) 30 days Sun 12/4/16 Mon 1/2/17
293 Prepare RI Report 402 days Mon 7/25/16 Thu 8/31/17 4
294 Review Preliminary RI Data with USEPA 0 days Mon 7/25/16 Mon 7/25/16
295 Submit Rl Rpt - Rev 0 to USEPA 0 days Mon 4/3/17 Mon 4/3/17
296 Receive USEPA Comments on RI Rpt - Rev 0 0 days! Fri 6/2/17 Fri 6/2/17
297 Submit RI Rpt - Rev 1 to USEPA 0 days! Mon 7/17/17 Mon 7/17/17|
298 USEPA Approves RI Rpt - Rev 1 0 days! Thu 8/31/17 Thu 8/31/17 9| 8/81
299 Prepare FS Report 280 days Fri 9/15/17 Thu 8/9/18
300 Submit Alternatives Array Tech Memo to USEPA 0 days Fri 9/15/17 Fri 9/15/17, ygl-lé1
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FIGURE 1
Proposed Schedule

Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites
CERCLA Docket No. V-W-08-C-917

Date:November 2, 2015

ID |Task Name Duration Start Finish 1st Quarter [ 2nd Quarter [ 3rd Quarter 4th Quarter 1st
May Dec Jul Feb Sep Apr Nov Jun Jan
301 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Tue 11/14/17 Tue 11/14/17 v0—1-1-/-141
302 Submit FS Rpt - Rev 0 to USEPA 0 days! Tue 1/23/18 Tue 1/23/18 %
303 Receive USEPA Comments on FS Rpt - Rev 0 0 days! Thu 4/5/18 Thu 4/5/18 %
304 Submit FS Rpt - Rev 1 to USEPA 0 days! Thu 6/7/18 Thu 6/7/18 Q—QH
305 USEPA approves FS Rpt - Rev 1 0 days! Thu 8/9/18 Thu 8/9/18
306 Record of Decision 210 days Fri 8/10/18 Thu 5/30/19
307 USEPA prepares Prelminary Remedial Action Plan 60 days Fri 8/10/18 Thu 11/1/18
308 Preliminary Remedial Action Plan Public Review 60 days Fri 11/2/18 Thu 1/24/19
309 USEPA issues Record of Decision 90 days Fri 1/25/19 Thu 5/30/19 5/30
310
311
312 |pitney Court Station OU Site ID: SSID B5HP 833 days Tue 6/3/14 Mon 9/12/16
313 Prepare RI/FS Combined Report 313 days Tue 6/3/14 Sat 4/11/15 ——
314 Submit RI/FS Rpt - Rev 0 Addendum to USEPA 0 days! Fri 6/26/15 Fri 6/26/15 6—6#2671
315 Receive USEPA Comments on RI/FS Rpt - Rev 0 0 days Mon 11/23/15 Mon 11/23/15 @ 11/23
316 Submit RI/FS Rpt - Rev 1 to USEPA 0 days! Thu 1/28/16 Thu 1/28/16 ~
317 USEPA Approves RI/FS Rpt - Rev 1 0 days! Mon 3/14/16 Mon 3/14/16
318 Record of Decision 180 days Thu 1/8/15 Mon 7/6/15
319 USEPA prepares Prelminary Remedial Action Plan 60 days Tue 3/15/16 Fri 5/13/16|
320 Preliminary Remedial Action Plan Public Review 30 days Sun 5/15/16 Mon 6/13/16
321 USEPA issues Record of Decision 90 days Wed 6/15/16 Mon 9/12/16
322
323
324 |North Shore Avenue Station Site ID: SSID B5HL 1313 days Fri 6/26/15 Thu 6/13/19
325 Project Planning 151 days Fri 6/26/15 Mon 11/23/15
326 Submit Site Specific Work Plan Revision 1 to USEPA 0 days! Fri 6/26/15 Fri 6/26/15
327 USEPA Approves SSWP Revision 1 0 days! Mon 11/23/15 Mon 11/23/15
328 Initiate RI Field Work - Upland 440 days Tue 11/24/15 Sun 2/5/17,
329 Contractor Procurement and Permitting 45 days' Tue 11/24/15 Thu 1/7/16
330 Soil Boring Installation/Sampling 14 days Sat 1/23/16 Fri 2/5/16
331 Groundwater Monitoring Well Installation/Development 14 days Sat 2/6/16 Fri 2/19/16
332 First Quarter Rl GW Sampling 10 days Sat 2/27/16 Mon 3/7/16
333 Laboratory Analysis (first Quarter gw and soil) 30 days Tue 3/8/16 Wed 4/6/16
334 Data Validation (first Quarter gw and soil) 60 days Tue 4/12/16 Fri 6/10/16
335 Second Quarter Rl GW Sampling 10 days Fri 5/27/16 Sun 6/5/16
336 Laboratory Analysis (second Quarter gw) 30 days Mon 6/6/16 Tue 7/5/16
337 Data Validation (second Quarter gw) 30 days Fri 7/15/16 Sat 8/13/16
338 Data Gap Analysis 14 days Tue 7/26/16 Mon 8/8/16
339 Third Quarter Rl GW Sampling 10 days Thu 8/25/16 Sat 9/3/16
340 Laboratory Analysis (third Quarter gw) 30 days Sun 9/4/16 Mon 10/3/16
341 Data Validation (third Quarter gw) 30 days Sun 10/9/16 Mon 11/7/16
342 Fourth Quarter RI GW Sampling 10 days Wed 11/23/16 Fri 12/2/16
343 Laboratory Analysis (fourth Quarter gw) 30 days Sat 12/3/16 Sun 1/1/17
344 Data Validation (fourth Quarter gw) 30 days Sat 1/7/17 Sun 2/5/17
345 Prepare Rl Report 399 days Fri 9/2/16 Fri 10/6/17
346 Review Preliminary RI Data with USEPA 0 days Fri 9/2/16 Fri 9/2/16
347 Submit RI Rpt - Rev 0 to USEPA 0 days Mon 5/8/17 Mon 5/8/17
348 Receive USEPA Comments on RI Rpt - Rev 0 0 days! Fri 7/7/17 Fri 7/7/17
349 Submit RI Rpt - Rev 1 to USEPA 0 days! Mon 8/21/17 Mon 8/21/17|
350 USEPA Approves RI Rpt - Rev 1 0 days Fri 10/6/17 Fri 10/6/17
351 Prepare FS Report 255 days Fri 10/20/17 Thu 8/23/18
352 Submit Alternatives Array Tech Memo to USEPA 0 days! Fri 10/20/17 Fri 10/20/17
353 Receive USEPA Comments on Alternatives Array Tech Memo 0 days! Tue 12/19/17 Tue 12/19/17
354 Submit FS Rpt - Rev 0 to USEPA 0 days! Fri 2/2/18 Fri 2/2/18
355 Receive USEPA Comments on FS Rpt - Rev 0 0 days Thu 4/19/18 Thu 4/19/18
356 Submit FS Rpt - Rev 1 to USEPA 0 days Thu 6/21/18 Thu 6/21/18
357 USEPA approves FS Rpt - Rev 1 0 days! Thu 8/23/18 Thu 8/23/18
358 Record of Decision 210 days Fri 8/24/18 Thu 6/13/19
359 USEPA prepares Prelminary Remedial Action Plan 60 days Fri 8/24/18 Thu 11/15/18
360 Preliminary Remedial Action Plan Public Review 60 days Fri 11/16/18 Thu 2/7/19
361 USEPA issues Record of Decision 90 days Fri 2/8/19 Thu 6/13/19 6/13
362
363 |South Branch River OU 1397 days Tue 3/17/15 Tue 5/21/19 v
364 Project Planning 0 days Tue 3/17/15 Tue 3/17/15 & 317
365 USEPA Approves SSWP Revision 0 0 days Tue 3/17/15 Tue 3/17/15 073/17
366 Initiate RI Field Work - River 650 days Tue 3/17/15 Sun 12/25/16 { )
367 Contractor Procurement and Permitting 120 days! Tue 3/17/15 Tue 7/14/15
368 Bathymetric, Side-Scan, Sub-Bottom Sonar Surveys 3 days! Tue 8/4/15 Thu 8/6/15
369 Sediment/Surface Water Sampling 469 days Mon 9/14/15 Sun 12/25/16 9
370 Sediment Delineation 50 days Mon 10/5/15 Fri 12/11/15
371 Surface Water Sampling 11 days Mon 9/14/15 Mon 9/28/15
372 Laboratory Analysis 45 days Sat 12/12/15 Mon 1/25/16
373 Sediment Sample Validation 45 days Tue 1/26/16 Thu 3/10/16
374 Submit Sediment Sampling Tech Memo to USEPA 0 days Mon 5/9/16 Mon 5/9/16 0—%9
375 Receive USEPA Comments on Sediment Sampling Tech Memo 0 days Wed 6/8/16 Wed 6/8/16 Q—e,tsﬁ
Task Rolled Up Task Split Group By Summary PN Inactive Summary U1 Manual Summary Rollup s Finish-only
[P)g;]ee:c}-:l\/\é)zel\g-/ge\prolects\lsoo\ls15\Stalus Meeting Agend | \piaione L 4 Rolled Up Milestone <o External Tasks Inactive Task [ "] Manual Task ER]  Manual Summary PESSI====§ Progress L ——
Summary PESSIII===y Rolled Up Progress —— Project Summary (=== Inactive Milestone & Duration-only Start-only

1. This preliminary schedule is dependent on USEPA-approval and weather conditions to completed field investigations.
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FIGURE 1
Proposed Schedule

Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites
CERCLA Docket No. V-W-08-C-917

Date:November 2, 2015

ID |Task Name Duration Start Finish 1st Quarter [ 2nd Quarter [ 3rd Quarter [ 4th Quarter 1st
May Dec Jul Feb [ Nov Jun Jan

376 Data Gap Sediment Sampling, if necessary 45 days Mon 8/8/16 Wed 9/21/16

377 Data Gap Laboratory Analysis, if necessary 45 days Thu 9/22/16 Sat 11/5/16

378 Data Gap Data Validation, if necessary 45 days Fri 11/11/1€ Sun 12/25/16

379 Prepare RI Report 220 days Mon 1/16/17 Thu 8/24/17 . 4

380 Review Preliminary RI Data with USEPA 0 days Mon 1/16/17 Mon 1/16/17

381 Submit RI Rpt - Rev 0 to USEPA 0 days! Mon 3/27/17 Mon 3/27/17|

382 Receive USEPA Comments on RI Rpt - Rev 0 0 days! Fri 5/26/17 Fri 5/26/17

383 Submit RI Rpt - Rev 1 to USEPA 0 days! Mon 7/10/17 Mon 7/10/17|

384 USEPA Approves RI Rpt - Rev 1 0 days! Thu 8/24/17 Thu 8/24/17 @| 824

385 Prepare FS Report 280 days Fri 9/8/17 Tue 7/31/18

386 Submit Alternatives Array Tech Memo to USEPA 0 days! Fri 9/8/17 Fri 9/8/17

387 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Tue 11/7/17 Tue 11/7/17

388 Submit FS Rpt - Rev 0 to USEPA 0 days! Tue 1/16/18 Tue 1/16/18

389 Receive USEPA Comments on FS Rpt - Rev 0 0 days Tue 3/27/18 Tue 3/27/18

390 Submit FS Rpt - Rev 1 to USEPA 0 days! Tue 5/29/18 Tue 5/29/18

391 USEPA approves FS Rpt - Rev 1 0 days! Tue 7/31/18 Tue 7/31/18

392 Record of Decision 210 days Wed 8/1/18 Tue 5/21/19

393 USEPA prepares Prelminary Remedial Action Plan 60 days Wed 8/1/18 Tue 10/23/18

394 Preliminary Remedial Action Plan Public Review 60 days Wed 10/24/18 Tue 1/15/19

395 USEPA issues Record of Decision 90 days Wed 1/16/19 Tue 5/21/19

Task Rolled Up Task Split Group By Summary PN Inactive Summary U1 Manual Summary Rollup s Finish-only d
Bgﬁc}-:l\/\gzel\a/ge\prolects\lsoo\ls15\Stalus Meeting Agend | \piaione L 4 Rolled Up Milestone <o External Tasks Inactive Task 1 Manual Task ER]  Manual Summary PESSI====§ Progress L ——
Summary PESSIII===y Rolled Up Progress —— Project Summary (=== Inactive Milestone & Duration-only Start-only C

1. This preliminary schedule is dependent on USEPA-approval and weather conditions to completed field investigations.

Page 6




	1982 2015 PGL Annual Progress and Schedule Update Transmittal Letter
	2015 PGL Annual Progress and Schedule Update
	1982 PGL 2015 Annual Progress Rpt and Master Schedule Update 151102
	1 Introduction
	1.1 Scope
	1.2 Overview

	2 Multi-Site Documents
	2.1 Multi-Site RI Documents
	2.2 Multi-Site FS Support Document
	2.3 Multi-Site Document Status
	2.4 Multi-Site Meetings

	3 Site Progress
	3.1 Overview Progress Meetings
	3.2 South Station Upland OU (South Branch Site)
	3.2.1 Planning Documents and Work Plan Submittals
	3.2.2 Remedial Investigation Field Activities
	3.2.3 Monthly Progress Reports

	3.3 Division Street Station OU (North Branch Site)
	3.3.1 Planning Documents and Work Plan Submittals
	3.3.2 Remedial Investigation Field Activities
	3.3.3 Monthly Progress Reports

	3.4 Willow Street – Hawthorne Avenue Station OU (North Branch Site)
	3.4.1 Planning Documents and Work Plan Submittals
	3.4.2 Remedial Investigation Field Activities
	3.4.3 Monthly Progress Reports

	3.5 North Station OU (North Branch Site)
	3.5.1 Planning Documents and Work Plan Submittals
	3.5.2 Remedial Investigation Field Activities
	3.5.3 Monthly Progress Reports

	3.6 Crawford Station
	3.6.1 Planning Documents and Work Plan Submittals
	3.6.2 Remedial Investigation Field Activities
	3.6.3 Monthly Progress Reports

	3.7 Throop Street Station Upland OU (South Branch Site)
	3.7.1 Planning Documents and Work Plan Submittals
	3.7.2 Remedial Investigation Field Activities
	3.7.3 Monthly Progress Reports

	3.8 Hough Place Station Upland OU (South Branch Site)
	3.8.1 Planning Documents and Work Plan Submittals
	3.8.1 Remedial Investigation Field Activities
	3.8.2 Monthly Progress Reports

	3.9 Pitney Court Station Upland OU (South Branch Site)
	3.9.1 Planning Documents and Work Plan Submittals
	3.9.2 Remedial Investigation Field Activities
	3.9.3 Monthly Progress Reports

	3.10 22nd Street Upland OU (South Branch Site)
	3.10.1 Planning Documents and Work Plan Submittals
	3.10.2 Remedial Investigation Field Activities
	3.10.3 Monthly Progress Reports

	3.11 North Shore Avenue Station Site
	3.11.1 Planning Documents and Work Plan Submittals
	3.11.2 Remedial Investigation Field Activities
	3.11.3 Monthly Progress Reports

	3.12 South Branch River OU (South Branch Site)
	3.12.1 Planning Documents and Work Plan Submittals
	3.12.2 Remedial Investigation Field Activities
	3.12.3 Monthly Progress Reports


	4 Proposed Master Schedule
	4.1 Overview Progress Meetings
	4.2 Multi-Site RI Documents
	4.3 Schedule for PGL Sites
	4.3.1 South Station Upland OU (South Branch Site)
	4.3.2 Division Street OU (North Branch Site)
	4.3.3 Willow Street – Hawthorne Avenue Station OU (North Branch Site)
	4.3.4 North Station OU (North Branch Site)
	4.3.5 Crawford Station
	4.3.6 Throop Station OU (South Branch Site)
	4.3.7 Hough Place Station OU (South Branch Site)
	4.3.8 Pitney Court Station (South Branch Site)
	4.3.9 22nd Street Station OU (South Branch Site)
	4.3.10 North Shore Avenue Station
	4.3.11 South Branch River OU


	5 References

	Figures
	Master Schedule





